
T*

I

MULL
I

September 6, 2016

RE:

Dear Mr. Greulich:

NJDEP requires a description of each planned remedial action.1.

As part of the property transaction, NJDEP assigned the following updated identification numbers for the 
industrial portion of the Former GM Plant which includes the Industrial #1 Redevelopment Area:

i.
ii.
Hi.

Mr. Gary Greulich
New Jersey Department of Environmental Protection
Northern Regional Office
7 Ridgedale Avenue
Cedar Knolls, NJ 07927

This letter constitutes Remedial Action Progress Report No. 28 for the Industrial #1 Redevelopment Area. 
Hull has prepared this report on behalf of Duke Linden to summarize remedial activities completed on the 
Site between June 1,2016 and August 31, 2016.

scheduled to be initiated or completed within the reporting period; 
actually initiated or completed during the reporting period; and 
scheduled but not initiated or not completed during the reporting period, including the reasons 
for the noncompliance with the approved schedule.

As discussed during extensive correspondence with NJDEP, the Industrial #1 Redevelopment Area was sold 
in late-2013 by Linden Development LLC to Duke Linden LLC (Duke Linden). Duke Realty Corporation is a 
primary member of both the former owner (Linden Development LLC) and new owner (Duke Linden) and will 
provide for consistent implementation of the previously-approved remedial strategy outlined in RAWP 
Addendum No. 2.

Requirements, according to N.J.A.C. 7:26E-6.6, are shown below in bold italics, with Hull/Duke Linden’s 
update following. The report certification required by N.J.A.C. 7:26E-1.5 is included in Attachment A.

Program Interest Number: 621084
Case Tracking Number: E20040531-Industrial

On May 28, 2009, the New Jersey Department of Environmental Protection (NJDEP) approved the New 
Jersey Remedial Action Work Plan and RCRA Corrective Measures Proposal Addendum No. 2 (RAWP) for 
the Industrial #1 Redevelopment Area of the Former GM Linden Assembly Plant. The May 28, 2009 
approval letter requested Remedial Action Progress Report for the Industrial #1 Redevelopment Area on/by 
November 30, 2009. Subsequent reports are submitted on a quarterly basis.

Remedial Action Progress Report No. 28 for the Industrial #1 Redevelopment Area Portion of the 
Former General Motors (GM) Linden Assembly Plant, 1016 West Edgar Road, Linden, Union County, 
New Jersey 07036; DUK059.701.021 6.

Soil
As outlined in the approved RAWP, the remedial activities for soils on the Industrial #1 
Redevelopment Area consist of the following:

6397 Emerald Parkway, Suite 200, Dublin, Ohio 4301 6
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a.

b.

c.

d.

2.

During the current reporting period Duke substantially completed construction of Building 1 1. The 
Building 1 1 area occupies a portion of the Industrial #1 Redevelopment Area and the Industrial #2

Fill Material Import

No imported structural fill material or clean cap material from off-site sources were imported during 
the current reporting period.

Surveying to demonstrate that all areas are covered with engineering controls (e.g., 
building slabs, parking areas and roadways) or one foot of clean soil.

NJDEP requires discussion of problems and delays in the implementation of the RAWP, which should 

include proposals for corrections.

Tabulated groundwater analytical results along with the laboratory analytical reports for the August 
sampling event are provided in Attachment B.

Storm Sewer (AQI-1 8)
Remedial activities associated with AOI-18 are complete, as documented in Remedial Action 
Progress Report No. 1 (November 2009).

During the current reporting period Building 1 1 construction activities were substantially completed 
by Duke. Building 1 1 was turned over to the tenant on June 1 by Duke Linden, LLC. The tenant is 
making modifications that will temporarily affect portions of interior and exterior engineering 
controls (hardscape surfaces and clean cover greenspace area) during their build-out of the 
structure. Tenant modifications will include lowering portions of the interior concrete floor slab, 
strengthening roof truss supports, interior build-out, and expanding sub-surface utilities.

Constructing building slabs, parking areas and roadways and placing one foot of 
clean soil over geotextile fabric in future greenspaces to preclude direct contact 
exposures to future receptor populations and/or provide cover to historical fill 
material; and

Regrading the site to achieve the grade necessary to support the proposed 
redevelopment;

The construction activities described in the RAWP have been completed or are currently being 
implemented in the Industrial #1 redevelopment portion of the site.

Mr. Gary Greulich 
September 6, 2016 
DUK059.701.0216 
Page 2

Groundwater
On August 25, 2015, Duke, Hull and JM Sorge met with the NJDEP Case Manger to discuss 
establishing Classification Exception Areas (CEA) for the Retail and Industrial portions of the site. The 
groundwater impacts associated with the disputed groundwater area are associated with off-site 
sources. Based on the meeting, a groundwater permit and CEA will be established for the 
overburden groundwater zones over a portion of the Industrial #1 and #2 Development Areas in 
the AOI-6 area. Additional quarterly groundwater sampling has been conducted to support the 
monitored natural attenuation remedy. During the current reporting period, monitoring wells MW- 
1 8S, MW-21 RS, MW-22S, MW-25RS, MW-39S, MW-50RS, MW-96S, BEC-9D, MW-35D, MW- 
91 D, MW-92D, MW-93D, MW-95D, and MW-96D were sampled on August 22 and 23, 201 6.

Establishing deed restrictions or environmental covenants to maintain 
commercial/industrial land use at the Site;
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NJDEP requires proposals for a deviation from, or modification to, the approved RAWP.3.

No deviations from, or modifications to, the approved RAWP are planned or required at this time.

4.

NJDEP requires an updated status of all permit applications relative to the critical path schedule.5.

The permits required for initiation of the remedial activities are summarized below.

Status

NJDEP requires a listing of each remedial action to be performed during the next reporting period.6.

NJDEP requires costs of each remedial action.7.

i.
ii.

NJDEP requires submittal of a revised schedule pursuant to NJ.A.C. 7:26E-6.5, to reflect the changes as 
noted in 1 through 3 above.

Annual summary of all remedial action costs incurred to date; and 
Revised cost estimate for remedial actions remaining to be performed.

Redevelopment Area. Following construction of Building 1 1 and planned modifications from the 
tenant, the implementation of the Industrial #1 RAWP will be complete.

A revised schedule showing the tenant’s anticipated construction schedule for Building 1 1 
modifications and build-out is included in Attachment C.

Construction activities related to Building 1 1 were substantially completed during this reporting 
period. This includes completing the engineering controls in the approved RAWP (building slabs, 
concrete and asphalt drives, parking areas and roadways, and placing one foot of clean cap 
material in greenspaces). During the next reporting period, tenant modifications will include 
lowering portions of the interior concrete floor slab, strengthening roof truss supports, interior build
out, and expanding sub-surface utilities. Upon completion of tenant modifications, the Building 1 1 
Soil RAR will be submitted to NJDEP.

Costs incurred include approximately $7,000 for AOI-18 storm sewer cleaning, approximately 
$15,000 for UST closure activities. The costs associated with earthwork, installation of engineering 
controls (construction of building slabs, pavement sections, etc. and placement of clean cover 
materials) are being tabulated and will be provided in the next quarterly report

_____________Notes__________

Site plan approved by City of 
Linden Planning Board 
NPDES Permit No. 0088323 
Approved by Somerset-Union 
Conservation District

Building Permit for Building 1 2

Building Permit for Building 1 3 
Building Permit for Building 1 1

Approved 1 1 /17/08

Approved 9/16/09

Approved 9/16/09

Approved 12/4/13; Updated
_________7/10/14_________
____ Approved 6/12/14____

Approved 9/24/15

Permit/Approval Type

Planning Board Approval

NPDES Permit (Storm Water)

Soil Conservation District

Mr.- Gary Greulich 
September 6, 201 6 
DUK059.701.0216 
Page 3
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8.

NJDEP requires a summary of active groundwater remedial actions.9.

i.

ii.

iii.

iv.

NJDEP requires a summary of natural remediation groundwater remedial actions.10.

NJDEP requires a description of all wastes generated as a result of the remedial action.JI.

i.

ii.

v.

i.
ii.

A groundwater sampling event was conducted on August 22 and 23, 201 6. Groundwater-related 
sampling results are provided in Attachment B.

Summary table of the groundwater monitoring results collected; and
Conclusions whether data indicate that natural remediation is no longer appropriate (must then 
also submit a revised RAWP).

iii.
iv.

Tabulation of waste characterization samples collected, including the physical state of the 
material, volume, number of samples, analyses performed and results;
Listing of types and quantities of waste generated by the remedial action during the reporting 
period as well as to date;
Name of the disposal facility used;
Transporters’ dates of disposal; and
Manifest numbers of each waste shipment.

groundwater elevation maps with groundwater flow shown immediately before and during 
active groundwater remediation;
graphs depicting changes in concentrations over time for all impacted wells as well as all down
gradient wells;
summary of volume of water treated since last reporting period and the total volume treated 
since active remedial action commenced; and
Summary of groundwater contamination, indicating either that contamination remains above 
applicable standards (include a proposal detailing additional remedial actions) or that 
concentrations are below applicable standards.

The overall cost estimate for completing remedial activities remains consistent with that presented in 
the RAWP (i.e., approximately $11,900,000 for earthwork and construction of engineering 
controls).

The RAWP for the Industrial #1 Redevelopment Area was limited to soils only. Therefore, this section 
is not applicable.

The RAWP for the Industrial #1 Redevelopment Area was limited to soils only. Therefore, this section 
is not applicable.

Mr. Gary Greulich 
September 6, 201 6 
DUK059.701.0216 
Page 4

Investigation-derived waste (IDW) generated during well decommissioning activities included excess 
water and grout. Additional IDW was generated during installation of replacement shallow overburden 
monitoring wells MW-21 RS, MW-25RS and MW-50RS and well development. The non-hazardous IDW 
drums were removed from the Site by AWT Environmental Services, Inc. on August 8, 2016. The waste 
was taken to MXI Environmental, Inc. located at 26319 Old Trail Road, Abingdon, Virginia 24210. 
Tabulated results and the laboratory report associated with waste characterization samples are

NJDEP requires a tabulation of sampling results (according to NJ.A.C. 7:26E-3.13(c)3) received during 
the reporting period and a summary of the data and any conclusions, presented in a format consistent 
with NJ.A.C. 7.26E-4.8.
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12.

No additional support documentation is available.

Sincerely,

Attachments

Ct:

Raymond Kennedy 
Senior Project Manager

provided in Attachment D. A copy of the waste manifest is included in Attachment E. Disposal facility 
information, manifest numbers and volumes are summarized in Table E-l in Attachment E.

The next scheduled remedial action progress report will include remedial actions completed between 
September 1 and November 30, 2016. Please feel free to contact me at (61 4) 793-8777 with any 
questions regarding the update provided herein.

NJDEP requires that any additional support documentation that is available also be provided (photos, 

etc.).

Mr. Gary Greulich 
September 6, 2016 
DUK059.701.0216 
Page 5

David Jennings - Duke Linden, LLC 
^ Clifford Ng - U.S. EPA Region 2 

Joseph M. Sorge — J.M. Sorge, Inc.
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ATTACHMENT A

Report Certification

HULL & ASSOCIATES, INC. 

DUBLIN, OHIO
SEPTEMBER 2016 

DUK059.701.0216
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Certification

By:

lotary

6, Ze>/6
✓

Duke Realty Limited Partnership, an 
Indiana limited partnership, its sole 
member

By: Duke Realty Corporation, an
Indiana corporation, sole 
general partner

Duke Linden, LLC
ISRA Case Number E20040531-Industrial

Duke Linden, LLC, a Delaware limited 
liability company

Sworn to and subscribed to before 
me on this Zo11'*! day
of , 2016  

rJote

COMMONWEALTH OF PENNSYLVANIA 

NOTARIAL SEAL 

TAMMY B GLASGOW 

Notary Public
CONSHOHOCKEN BORO, MONTGOMERY COUNTY 

My Commission Expires Jan 7. 2020

I certify under penalty of law that I have personally examined and am familiar 
with the information submitted herein and all attached documents, and that 
based on my inquiry of those individuals immediately responsible for obtaining 
the information, to the best of my knowledge, I believe that the submitted 
information is true, accurate and complete. I am aware that there are significant 
civil penalties for knowingly submitting false, inaccurate or incomplete information 
and that I am committing a crime of the fourth degree if I make a written false 
statement which I do not believe to be true. I am also aware that if I knowingly 
direct or authorize the violation of any statue, I am personally liable for the 
penalties.

/dohn'Vbn Vliet
< Vice President, Construction

i/^ZwwyW^
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ATTACHMENT B

August 2016 Groundwater Analytical Results

SEPTEMBER 2016 

DUK059.701.0216
HULL & ASSOCIATES, INC. 

DUBLIN, OHIO

<
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table 1

SUMMARY OF GROUNDWATER ANALYTICAL RESULTS (AUGUST 2016 SAMPLING EVENT)

Result MDL MDL ResultResult ResultMDL Result MDL MDLResult MDL MDLResult Result

2.2 !

Page 1 of 3

MDL
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QUARTERLY GROUNDWATER MONITORING RESULTS

DUKE LINDEN INDUSTRIAL REDEVELOPMENT AREA

1016 W. EDGAR ROAD, LINDEN, NJ
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0.18 

0.22 

0.33 

0.24 

0.37 

0.22 

0.22 

0.26 
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0.22 
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DUK059: MW-18S:G082316A 

________________460-119041-3

_________ 08/23/2016 09:20:00 
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1

__________________________ug/i 
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~^q1
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_____ 1_ 

_____ 3

____ 50 

_____ 1_ 

_____ 9

0.02

0.03
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_____ 2 

_____ i_
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____ 75

300
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___ NA
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_____ 1_ 

_____ 1_ 

_____ 4 

____ 10
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_____ 1_

____ 50

_____ 5

____ 70 

___ NA 

____70 

___ NA 

___ NA 

_____ 1_

1000
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20000
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___ NA

_____ 3 

____70 
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_____ 1_
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100

___ NA 

_____ 1_
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_____ 1_ 
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DUK059:MW-35D:G082216 

______________460-118976-1 

08/22/2016 10:06:00 

Water

7
________________________ug/l 

deep overbruden

Client ID

Lab Sample ID______________

Sampling Date______________

Matrix_______________________

Dilution Factor______________

Unit_________ _______________

Monitoring Zone____________

VOA-826QC-WATER_________
WATER BY 8260C , 7 .7

1,1,1-Trichloroethane________

1.1.2.2- Tetrachloroethane

1.1.2- Trichloroethane_______

1.1- Dichloroethane___________

1.1- Dichloroethene___________

1,2,4-Trichlorobenzene_______

1.2- Dibromo-3-Chloropropane

1.2- Dibromoethane___________

1.2- Dichlorobenzene_________

1.2- Dichioroethane___________

1.2- Dichloropropane_________

1.3- Dichlorobenzene_________

1.4- Dichlorobenzene_________

2-Butanone__________________

2-Hexanone_________________

4-Methyl-2-pentanone________

Acetone_____________________

Benzene_____________________

Bromodichloromethane_______

Bromoform___________________

Bromomethane______________

Carbon disulfide______________

Carbon tetrachloride__________

Chlorobenzene_______________

Chloroethane________________

Chloroform___________________

Chloromethane_______________

cis-1,2-Dichloroethene________

cis-1,3-Dichloropropene______

Cyclohexane_________________

Dibromochloromethane_______

Dichlorodifluoromethane______

Ethylbenzene_________________

Freon TF_____________________

Isopropylbenzene____________

Methyl acetate________________

Methylcyclohexane___________

Methylene Chloride

MTBE________________________

Styrene______________________

Tetrachloroethene____________

Toluene____________

trans-1,2-Dichloroethene______

trans-1,3-Dichloropropene

Trichloroethene_______________

Trichlorofluoromethane

Vinyl chloride_________________

Xylenes, Total

0.28 

0.19 

0.08 

0.24 

0.34 

0.27 

0.23 
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0.63 
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0.16 
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0.22 

0.14 

____0.3 

0.34 

0.32 
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0.21 

0.13 

0.17 

0.12 

0.25 

0.18 

0.19 

0.22 

0.15 

0.06 

0.28

NJ Higher of 

PQLs and GW 

_______ Quality 

______Criterion 

_________ 2015 

___________ug/l 

ug/l

DUK059:MW-39S:G082216

______________460-118976-6

08/22/2016 12:45:00 
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7
________________________ug/l 

shallow overburden
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TABLE 1

SUMMARY OF GROUNDWATER ANALYTICAL RESULTS (AUGUST 2016 SAMPLING EVENT)

ResultMDL MDL Result Result MDL Result MDL Result MDL
t

J

U *

U

u U

u u u u

u u u u
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QUARTERLY GROUNDWATER MONITORING RESULTS

DUKE LINDEN INDUSTRIAL REDEVELOPMENT AREA

1016 W. EDGAR ROAD, LINDEN, NJ

Highlighted Concentrations shown in bold type face exceed limits 

J : Result is less than the RL but greater than or equal to the MDL an 

U : Indicates the analyte was analyzed for but not detected.
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Result

DUK059: MW-91 W:G082316

460-119041-5

________ 08/23/2016 11:05:00 

Water

___________________________ 2

_________________________ ug/l

weathered bedrock 
ol

DUK059: MW-93D:G082316

460-119041-7

________ 08/23/2016 08:41:00 

Water

_________________________ug/l 

deep overburden

DUK059:MW-95D:G082216

460-118976-5 

08/22/2016 11:40:00

Water

__________________________ 5 

________________________ug/i 

___________ deep overburden 
q]

Client ID

Lab Sample ID______________

Sampling Date______________

Matrix______________________

Dilution Factor______________

Unit_________________________

Monitoring Zone____________

VOA-8260C-WATER
WATER BY 8260C • ~~ 

1,1,1-Trichloroethane________

1.1.2.2- Tetrachloroethane

1.1.2- Trichloroethane_______

1.1- Dichloroethane___________

1.1- Dichloroethene ________

1,2,4-T richlorobenzene_______

1.2- Dibromo-3-Chloropropane

1.2- Dibromoethane___________

1.2- Dichlorobenzene_________

1.2- Dichloroethane___________

1.2- Dichloropropane_________

1.3- Dichlorobenzene_________

1.4- Dichlorobenzene ______

2-Butanone__________________

2-Hexanone__________________

4-Methyl-2-pentanone________

Acetone_____________________

Benzene_____________________

Bromodichloromethane_______

Bromoform___________________

Bromomethane______________

Carbon disulfide______________

Carbon tetrachloride__________

Chlorobenzene_______________

Chloroethane________________

Chloroform___________________

Chloromethane_______________

cis-1,2-Dichloroethene________

cis-1,3-Dichloropropene______

Cyclohexane_________________

Dibromochloromethane_______

Dichlorodifluoromethane______

Ethylbenzene_________________

Freon TF_____________________

Isopropylbenzene_____________

Methyl acetate________________

Methylcyclohexane___________

Methylene Chloride

MTBE________________________

Styrene______________________

Tetrachloroethene____________

Toluene_____________________

trans-1,2-Dichloroethene______

trans-1,3-Dichloropropene

Trichloroethene_______________

Trichlorofluoromethane_______

Vinyl chloride_________________

Xylenes, Total
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TABLE 1

SUMMARY OF GROUNDWATER ANALYTICAL RESULTS (AUGUST 2016 SAMPLING EVENT)

Result Result QMDL Result MDL Result Q

Page 3 of 3

QUARTERLY GROUNDWATER MONITORING RESULTS

DUKE LINDEN INDUSTRIAL REDEVELOPMENT AREA

1016 W. EDGAR ROAD, LINDEN, NJ
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Tue 5/24/16 Fri 6/17/16 

Mon 5/16/16 Wed 6/8/16 

Wed 6/8/16

Wed 6/15/16

O |Mod<
46 TZ “■

47 ■
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ID FinishStart r

FebwayFeb Jun Mar

93

94

95 2,

96

B0%

0%

✓

I

i

1

122

J100%
134

ft
135 3 days

Task External Milestone Critical Split Baseline Milestone Or

Inactive Task -ft-11r r
♦ Inactive Milestone Duration-only E Critical

Page 3

13

•3
*3
3>

0%

0%

0%

0%

0%

Mon 6/13/16 Mon 6/13/16 

Tue 6/14/16 Mon 6/20/16

Mon 5/16/16 Tue 6/14/16 

Tue 6/14/16 Tue 6/14/16 

Wed 6/15/16 Tue 6/21/16

Fri 5/27/16

Fri 6/17/16

Fri 7/8/16

Wed 7/13/16

Mon 5/23/16

Mon 6/6/16 

Fri 6/10/16

v

✓

0%

0%

0%

Fri 7/8/16 

Fri 8/5/16 

Fri 8/26/16 

Fri 9/16/16 

Fri 6/17/16 

Fri 3/31/17 

Thu 12/22/16 

Tue 8/9/16 

Tue 5/17/16

Mon 5/23/16 

Wed 5/25/16 

Thu 5/26/16 

Thu 11/10/16 

Tue 10/4/16

Wed 10/19/16 

Wed 9/28/16

Wed 11/9/16 

Wed 11/30/16 

Wed 11/30/16

,10/4

♦-,15/18

X
sl

Frozen, Dry Storage Areas PFD Complete 

Frozen, Dry Storage Areas PFD Issue to BA

Frozen, Dry Storage Areas PFD BA Review and 
Approval

Receiving Dock, Storage Areas PFD Issue to BA 

Receiving Dock, Storage Areas PFD BA Review 
and Approval

13 wks 

6 wks 

6 wks 

8 wks 

8 wks 

90 days

8 wks 

4 wks

Inactive Summary

Manual Task Baseline Summary

Progress

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

1st Quarter
Jan I

Summary

Project Summary

External Tasks

Project: 05783 - Blue Apron Prelirr

Date: Mon 8/15/16

97

98

99

100

101

123

124 
'125 

"126" 

"127"

128

129 
130"

131 "•

132 ■
133"-

✓ *3

✓
✓ *3

*3
✓ *3
✓ *3
✓
✓ *3

H
H *3 

’✓ *3
✓ *3
✓ *3
✓ *3
✓ *3

✓
✓ *3
✓ *3

•3

Thu 7/21/16

Thu 8/18/16

Thu 9/29/16

Thu 10/6/16

Thu 10/6/16

Mon 5/16/16 Fri 9/16/16 

Mon 5/16/16

Mon 7/11/16

Mon 8/8/16

Mon 8/29/16

Mon 4/11/16

Fri 5/13/16

159.5 days Fri 5/13/16

Fri 5/13/16

Fri 5/13/16

Wed 5/18/16 Thu 5/26/16 

Tue 5/31/16 

Wed 6/22/16

Wed 6/22/16 Tue 6/28/16 

Tue 6/28/16 Tue 8/9/16 

Mon 5/16/16 Thu 11/10/16 

Mon 5/16/16 Mon 5/16/16 

Tue 5/17/16

Tue 5/24/16

Thu 5/26/16

Fri 5/27/16

Tue 10/4/16

Tue 10/18/16 Tue 10/18/16 

Thu 5/19/16 Wed 6/15/16 

Thu 5/19/16

Tue 5/24/16

Tue 6/7/16

Mon 6/13/16 Wed 6/15/16 

Wed 6/15/16 Wed 8/31/16 

Wed 6/15/16 Fri 6/17/16 

Fri 6/17/16

Fri 7/8/16

Wed 7/13/16 Wed 8/24/16 

Wed 8/24/16 Mon 8/29/16

100%

0%

36% 

100% 

100%

44%

100%

100%

100%

0%

15% 

0% 

0% 

100% 

100% 

100% 

100% 

100%

100%

16%

26% 

100% 

100% 

100% 

100% 

100%

100% 

100% 

21%

100% 

100% 

100% 

100%

3 wks 

3 wks 

50 days

231 days

Split

Milestone

0 days 

0 days 

20 days

3 days

2 wks

4 days

3 days 

55 days

2 days

3 wks 

3 days 

6 wks

62.5 days

3 days 

7 days 

3 days

3 days

4 days 

6 wks 

129 days

1 day

5 days

2 days 

1 day

24 wks

22 days 

0 days 

lwk

Late

Baseline

60% Process Design

Final Utility Matrix

Rigging and Setting Installation Drawings 

Mechanical Drop Installation Drawings 

Electrical Installation Drawings

Building Design

30% Design 

60% Design 

90% Design

Construction Issue Drawings

Execute Contract

Procurement

Building Construction

IMP Panels

Issue Bid Package 

Receive Pricing

Bid Spread / Recommendation

Receive Business Plan

Issue Purchase Order

Panel Lead Time

Refrigeration

Issue Bid Package 

Receive Pricing

Bid Spread / Recommendation

Issue Purchase Order

Equipment Lead Time 

AHU Delivery

Freezer Split System

Joist Reinforcing - Ceiling

Issue Bid Package 

Receive Pricing

Bid Spread / Recommendation

Issue Contract

Fire Protection

Select Contractor for Design 

Design

Send Design for Installation Pricing 

Receive Pricing

Bid Spread / Recommendation

3rd Quarter
Jul j Aug

05783 - Blue Apron Fulfillment Center 
Construction Schedule

12 August 2016
_____ 12nd Quarter
Mar |~ Apr Sep

2nd Quarter_______ ______
Apr | May | Jun

4th Quarter_______ ____
_ Oct i Nov | Dec

Duration
[complete j_______

0 days 

lwk

*3

*3
“3 
*3

✓ *3 
•3
*3
“3
*3
•3
“3

110 lx/' 

in *3 
ii2 V “3 
113"

114 
"115"

116

117 
118"-

119 ■

120

121

[Task Task Name 
I© ,Mod^

92 |<Z *3 
*3

102

103

104 
105" 

106" 

107 
108" 

109



f

StartID r 12nd QuarterFinish
Feb | Mar ~ May J Jun I Au£O Nov Apr__ | Ma’

fl
Sep Feb Mar JunDec

•S

1

150

151

I

165

166

167 0%
168

172

l

180

M181

Task □ Critical SplitExternal Milestone Baseline Milestone❖ Or
♦Inactive Taskr r i

♦ c CriticalInactive Milestone Duration-only

Page 4

0%

0%

v'

V

V

V

Mon 9/5/16

Thu 9/1/16

Thu 8/11/16 

Thu 8/25/16 

Tue 8/30/16

Wed 8/3/16 

Fri 8/5/16

Fri 7/1/16 

Fri 7/15/16 

Thu 7/21/16 

Thu 12/22/16 

Mon 8/22/16

Wed 6/29/16 

Wed 7/20/16 

Wed 8/17/16 

Mon 8/22/16 

Fri 8/5/16

Fri 7/8/16

0%

0%

0%

0%

Thu 9/1/16

Thu 8/11/16

Thu 8/25/16

Fri 9/2/16 

Tue 9/6/16 

Thu 9/8/16

Thu 8/11/16 

Thu 9/1/16 

Tue 9/6/16 

Thu 9/8/16

Mon 9/5/16

Mon 8/15/16

3 days

1.3 wks

Inactive Summary

Manual Task Baseline Summary

Progress

Summary

Project Summary

External Tasks

Finish-only

Deadline

Issue Subcontract

Elevator

Issue Bid Package

Receive Pricing

Bid Spread / Recommendation 

Issue Subcontract

Equipment Lead Time

Demolition

Issue Bid Package

Receive Pricing

Bid Spread / Recommendation

Issue Subcontract

UG Plumbing

Issue Bid Package

Receive Pricing

Bid Spread / Recommendation 

Issue Subcontract

Mezzanine Framing

Issue Bid Package

Receive Pricing

Bid Spread / Recommendation

Issue Subcontract

Material Lead Time

Joist Reinforcing - Equipment/Utiliites

Issue Bid Package

Receive Pricing

Bid Spread / Recommendation 

Issue Subcontract

Electrical

Issue Bid Package

Receive Pricing

Bid Spread / Recommendation

Issue Subcontract

Masonry

Issue Bid Package

Receive Pricing

Bid Spread / Recommendation 

Issue Subcontract

Concrete

Issue Bid Package

Receive Pricing

Bid Spread / Recommendation 

Issue Subcontract

HVAC/Utllities

Issue Bid Package

Receive Pricing

3rd Quarter
Jul

Project: 05783 - Blue Apron Prelirr
Date: Mon 8/15/16

169

170

171

143

144

145

146 
147'

136

137

138

139

140

141

142

156

157 
"158

159 
"160

161
162"

163"

164"

152

153

154 
155"

148

149

Wed 7/27/16

Mon 8/1/16 

Wed 8/3/16

Wed 9/28/16

Mon 8/15/16 Tue 9/6/16

Mon 8/15/16 Wed 8/17/16 

Thu 8/18/16 Wed 8/31/16 

Thu 9/1/16

Mon 9/5/16

Mon 8/8/16

Mon 8/8/16

Fri 8/12/16

Fri 9/2/16

Wed 9/7/16

Mon 8/8/16

Mon 8/8/16

Tue 8/16/16 Mon 8/29/16 

Tue 8/30/16 Thu 9/1/16 

Fri 9/2/16

Mon 8/8/16

Mon 8/8/16

Fri 8/12/16

Fri 8/26/16

Wed 8/31/16 Thu 9/1/16 

Mon 8/8/16

Mon 8/8/16

Fri 8/12/16

Manual Summary Rollup

-J Manual Summary

JI Start-only

05783 - Blue Apron Fulfillment Center 
Construction Schedule

12 August 2016
12nd Quarter

Apr

100% 

25%

0%

Task Task Name 
Modi

*3

*3 
*3 
*3

*3 
*3

✓ *3 
"3

*3
✓ *3
v

*3

✓ *3 
’✓ "3
✓ “3

*3
“3 
*3 
■3 
"3 
*3 
*3

✓ *3
3
3 
3
3
3
3
3 
3
3

'✓ 3
3
3
3
3

✓ *3
3

21% 

100% 

0% 

0% 

0% 

21% 

100% 

0%

0% 

0% 

31% 

100% 

100%

100% 

100% 

0% 

0% 

0% 

0% 

0% 

0% 

17% 

100% 

0%

78%

100%

100%

3 days 

2 days 

21 days

6 days

2 wks

3 days 

2 days 

19 days

4 days 

2 wks

Split

Milestone

3 days 

2 days

19 days

4 days 

2 wks

3 days

2 days 

8 wks 

17 days

3 days 

2 wks 

2 days

2 days 

24 days

4 days

3 wks

10 days 

4 days 

20 wks 

40 days

2 days

3 wks

4 wks 

3 days 

23 days

3 days 

3 wks 

3 days

2 days 

58 days

3 days 

2 wks

5

1,

i >— - . Z i 

h

Late

Baseline

2 days Mon 8/29/16 Wed 8/31/16 

133.5 days Mon 6/20/16 Thu 12/22/16

Mon 6/20/16 Wed 6/22/16 

Thu 6/23/16

Fri 7/1/16

Fri 7/15/16

Thu 8/4/16

Tue 6/28/16

Tue 6/28/16

Thu 6/30/16

Thu 7/21/16

Thu 8/18/16

Wed 7/6/16

Wed 7/6/16

Mon 7/11/16 Fri 7/29/16 

Mon 8/1/16

Thu 8/4/16

Mon 7/11/16 Wed 9/28/16 

Mon 7/11/16 Wed 7/13/16 

Thu 7/14/16

Thu 7/28/16

Tue 8/2/16

Thu 8/4/16

173
"174"

175

176
177“
—
178

179

4th Quarter
Oct

1st Quarter
Jan

|% (Duration

(Complete
0%

19% 

100% 

100% 

100% 

100%

0% 

55% 

100%
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StartID
Nov I DecJunFeb Mar May MarJan

0%

•J
I

0%

1

0%

0%
214 1

1

H,222

1

H227 3 days

Task □ Critical SplitExternal Milestone Baseline Milestone❖ Or ■

*Inactive Task i

♦ Inactive Milestone C CriticalDuration-only

Page 5

212

213

Fri 9/2/16

Fri 9/16/16

Thu 9/15/16

Tue 9/20/16

Thu 9/15/16

Tue 9/20/16

Thu 9/15/16

Tue 9/20/16

i h

j r

Aug | Sep

It'

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

Thu 9/1/16

Tue 9/6/16

Thu 9/8/16

Finish-only

Deadline

Thu 9/1/16 

Tue 9/6/16 

Thu 9/8/16 

Thu 9/1/16 

Thu 8/11/16 

Thu 8/25/16 

Tue 8/30/16

Mon 9/5/16

Mon 8/15/16 

Mon 8/29/16 

Thu 9/1/16 

Mon 9/5/16

Inactive Summary

Manual Task

Summary

Project Summary

External Tasks

Baseline Summary

Progress

Manual Summary Rollup

J Manual Summary 

J Start-only

3rd Quarter
Jul

Project: 05783 - Blue Apron Prelirr
Date: Mon 8/15/16

198

199

200 

201
202"

203

204

205

206

207 
208" 

209"

210

211

Thu 9/1/16

Tue 9/6/16 

Thu 9/8/16

Mon 8/15/16 Thu 9/8/16

Mon 8/15/16 Thu 8/18/16 

Fri 8/19/16

Fri 9/2/16

Wed 9/7/16

Mon 8/8/16

Mon 8/8/16 

Fri 8/12/16

Fri 8/26/16

Wed 8/31/16 Thu 9/1/16 

Mon 8/15/16 Thu 9/8/16 

Mon 8/15/16 Thu 8/18/16 

Fri 8/19/16

Fri 9/2/16 

Wed 9/7/16

Mon 8/29/16 Thu 9/22/16 

Mon 8/29/16 Thu 9/1/16 

Fri 9/2/16

Fri 9/16/16

Wed 9/21/16 Thu 9/22/16 

Mon 8/29/16 Thu 9/22/16 

Mon 8/29/16 Thu 9/1/16

Thu 9/15/16

Tue 9/20/16

Wed 9/21/16 Thu 9/22/16 

Mon 8/29/16 Thu 9/22/16 

Mon 8/29/16 Thu 9/1/16 

Fri 9/2/16

Fri 9/16/16

Wed 9/21/16 Thu 9/22/16 

Mon 8/29/16 Thu 9/22/16 

Mon 8/29/16 Thu 9/1/16 

Fri 9/2/16

Fri 9/16/16

182 
"183

184

185

186
187"

188
189” 

190" 

191
192"

193" 

194~

195" 

196"

197

Fri 8/26/16

Wed 8/31/16 Thu 9/1/16

Mon 8/8/16

Mon 8/8/16

Tue 8/16/16

Tue 8/30/16 

Fri 9/2/16

Mon 8/15/16 Thu 9/8/16

Mon 8/15/16 Thu 8/18/16 

Fri 8/19/16

Fri 9/2/16

Wed 9/7/16

223

224

225

226

215 
"216"

217

218

219

220

221 
J

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0% 

0% 

0% 

0%

0%

0% 

0%

0% 

0% 

0%

0% 

0% 

0% 

0% 

0%

0%

3 days 

2 days 

19 days

4 days 

2 wks

Split

Milestone

Bid Spread / Recommendation 

Issue Subcontract

Drywall and Metal Studs

Issue Bid Package

Receive Pricing

Bid Spread / Recommendation 

Issue Subcontract

Paint

Issue Bid Package

Receive Pricing

Bid Spread / Recommendation 

Issue Subcontract

Toilet Partitions

Issue Bid Package

Receive Pricing

Bid Spread / Recommendation 

Issue Subcontract

HM Doors and Storefront

Issue Bid Package

Receive Pricing

Bid Spread / Recommendation 

Issue Subcontract

Shelf Life Room (Cooler Box)

Issue Bid Package

Receive Pricing

Bid Spread / Recommendation 

Issue Subcontract

Office Flooring

Issue Bid Package

Receive Pricing

Bid Spread / Recommendation 

Issue Subcontract

Toilet Specialties

Issue Bid Package

Receive Pricing

Bid Spread / Recommendation 

Issue Subcontract

Millwork

Issue Bid Package

Receive Pricing

Bid Spread / Recommendation 

Issue Subcontract

Cafetaria / Kitchen Equipment

Issue Bid Package

Receive Pricing

Bid Spread / Recommendation

3 days 

2 days

19 days

4 days 

2 wks

3 days 

2 days 

19 days

4 days

2 wks

3 days 

2 days 

19 days

4 days

2 wks

3 days 

2 days 

19 days

4 days

2 wks

3 days 

2 days

19 days

4 days 

2 wks

Late

Baseline

Task Task Name 
0 Mods

*3- 
•5.

*3> 
•5>

“3>

“3
3
3
3
3
3
3
3
3
3
3
3
3
3 
3 
3 
3 
3
3 
3
3
3 
3
3
3
3
3
3
3
3 
3

2nd Quarter_______
Apr | May | Jun

FinishI

Tue 8/30/16

1st Quarter_______
Feb

[Duration
Complete |_______

3 days

2 days

21 days

6 days

2 wks

3 days

2 days

19 days

4 days

2 wks

3 days

2 days

19 days

4 days

2 wks

05783 - Blue Apron Fulfillment Center 
Construction Schedule

12 August 2016
J2nd Quarter"

Apr
4th Quarter

Oct



♦

ID Finish 2nd Quarter
Apr |__ May Apr | May | JimJun Nov I DecAug

228

'H,
1

1

244

■

1

lwk
5/2J100%

2 wks

1 wk

0% 1

0%

0% 14 wks

0% 1 wk

A 3/260%

0%

0% 2 wks

*

14 wks 11 wk

Task r Critical Split Baseline Milestone OExternal Milestone ❖i

♦Inactive Task r Late

♦ fc- BaselineInactive Milestone CriticalDuration-only

Page 6

Thu 9/15/16

Tue 9/20/16

✓

S3 *5>

•5>

7

“3

o%
0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

Mon 1/23/17

Fri 8/26/16 

Fri 8/26/16 

Fri 9/2/16

Fri 9/16/16 

Fri 9/23/16 

Mon 9/26/16

Mon 10/10/16

Thu 9/15/16

Tue 9/20/16

Inactive Summary

Manual Task

Summary

Project Summary

External Tasks

Baseline Summary

Progress 

Finish-only

Deadline
Project: 05783 - Blue Apron Prelim
Date: Mon 8/15/16

3rd Quarter
Jul

253

254

245

246

247

237

238

239

248 
24SF

250

251

255

256

257

258 
"2591

260
2617

262

263

264

265 :

240

241

229

230

231

242 
2437>/

Fri 9/2/16

Fri 9/16/16

Fri 9/23/16

Mon 9/26/16

Mon 10/10/16 Mon 1/16/17 

Mon 1/16/17 Mon 1/23/17

"L

Manual Summary Rollup

«□ Manual Summary

1 Start-only

Pallet Exchangers Issue RFP

Pallet Exchangers Bid Spread / Recommendation

Pallet Exchangers Issue Contract

Pallet Exchangers Shop Drawings

Pallet Exchangers Manufacturing

Pallet Exchangers FAT

Pallet Exchangers Equip Shipping

Opportunity Battery Chargers

Opportunity Chargers Equipment Spec

Opportunity Chargers Equipment Spec Issue to BA

Opportunity Chargers BA Review and Approval of 
Equip Spec

Opportunity Chargers Issue RFP

Opportunity Chargers Bid Spread / Recommendatior0% 

Opportunity Chargers Issue Contract

Opportunity Chargers Shop Drawings

Opportunity Chargers Manufacturing

Opportunity Chargers Equip Shipping

232

233

234

235

236

0%

0%

0%

0%

05783 - Blue Apron Fulfillment Center 
Construction Schedule

12 August 2016
|2nd Quarter

100% 

0%

100% 

100% 

10% 

0% 

0% 

0% 

0% 

0% 

15% 

100%

0% 

0% 

14% 

7% 

8% 

100%

1 day

2 wks

2 wks 

lwk

1 day

2 wks 

18 wks

Split

Milestone

0 days 

lwk

0 days 

1 wk

lwk

1 day

2 wks

2 days

19 days

4 days

2 wks

lwk

136 days

6 wks 

0 days 

lwk

3 days

2 days

19 days

4 days

2 wks

3 days

2 days

220 days

158.5 days Fri 6/17/16

136 days

1 wk

2 wks

135.5 days Fri 6/17/16

Fri 6/17/16

Thu 6/23/16 Thu 6/23/16 

Thu 6/23/16 Thu 6/30/16

266 | 
267~

268
267

270
271 I

Issue Subcontract

Laundry Equipment

Issue Bid Package 

Receive Pricing 

Bid Spread / Recommendation 

Issue Subcontract

Urethane Floor

Issue Bid Package 

Receive Pricing 

Bid Spread / Recommendation 

Issue Subcontract

Process

Shipping, Receiving, Storage

Racking (All Areas)

Racking Equipment Spec 

Racking Equipment Spec Issue to BA

Racking BA Review and Approval of Equip Spec

Racking Issue RFP

Racking Bid Spread / Recommendation

Racking Issue Contract

Racking Shop Drawings 

Racking Manufacturing 

Racking Equip Shipping

Pallet Exchangers

Pallet Exchangers Equipment Spec

Pallet Exchangers Equipment Spec Issue to BA

Pallet Exchangers BA Review and Approval of Equip 50% 
Spec

Wed 9/21/16 Thu 9/22/16 

Mon 8/29/16 Thu 9/22/16 

Mon 8/29/16 Thu 9/1/16 

Fri 9/2/16

Fri 9/16/16

Wed 9/21/16 Thu 9/22/16 

Mon 8/29/16 Thu 9/22/16 

Mon 8/29/16 Thu 9/1/16 

Fri 9/2/16

Fri 9/16/16

Wed 9/21/16 Thu 9/22/16 

Mon 5/30/16 Fri 3/31/17

Wed 1/25/17

Wed 7/20/16 Wed 1/25/17 

Wed 7/20/16 Tue 7/26/16 

Tue 7/26/16 Tue 7/26/16 

Wed 7/27/16 Tue 8/2/16 

Wed 8/3/16 Tue 8/16/16 

Wed 8/17/16 Tue 8/23/16 

Wed 8/24/16 Wed 8/24/16 

Thu 8/25/16 Wed 9/7/16 

Thu 9/8/16 Wed 1/11/17 

Thu 1/12/17 Wed 1/25/17

Fri 12/23/16

Fri 6/24/16

Mon 6/27/16 Mon 7/11/16 

Mon 7/11/16 Mon 7/18/16 

Fri 8/19/16 Fri 8/19/16 

Mon 8/22/16 Fri 9/2/16 

Mon 9/5/16 Fri 12/9/16 

Mon 12/12/16 Fri 12/16/16 

Mon 12/19/16 Fri 12/23/16 

Fri 7/15/16

Fri 7/15/16

Fri 8/26/16

Fri 8/26/16

,% [Duration
[complete

jStart

Sep
T

[Task Task Name
O IModrJ

r
Feb~7 Mar

4th Quarter 
Oct

at

1st Quarter
Jan I Feb | Mar

7
7 
7 
7 
7 
7 
7 
7 
7 
7
7
7
7
7
7
7
7 
7
7
7
7
7
7

252 "]>/' 7

✓ 7
7



t

rID 2nd Quarter
Feb | Mar Apr | May Jun FebAug j Sep Dec JunMar MayNov

a272 I

273 1

274

275
5/17276

277

lwk278

280

18 wks

283

284

0%

-

1A

K'5,'22

299 100% 2 wks

300 2 wks

301 t-

302

303 22 wks

304 0% 1 wk

lwk

1

; 5/i7

313 0%

Ji316 lwk

Task □ Critical SplitExternal Milestone Baseline Milestone Or i

*H Inactive Task r Later

♦ Inactive Milestone BaselineDuration-only E Critical

Page 7

wiuaii

^/2

0%

0%

0%

Mon 9/5/16

Mon 1/9/17

Thu 7/14/16

Fri 8/19/16

Finish-only

Deadline Baseline Summary

Progress

P lr

“3

S %

100%

100%

100%

Fri 6/17/16

Fri 6/17/16

Mon 10/31/16 

Mon 1/23/17 

Mon 1/30/17 

Mon 2/13/17

Mon 2/13/17

Fri 9/2/16 

Fri 9/2/16

Fri 9/9/16

Scale Deck Bid Spread / Recommendation

Scale Deck Issue Contract

Scale Deck Shop Drawings

Scale Deck Manufacturing

Scale Deck FAT

Inactive Summary

Manual Task

0%

0%

0%

0%

0%

Summary

Project Summary

External Tasks

Project: 05783 - Blue Apron Prelim

Date: Mon 8/15/16

3rd Quarter
Jul

314

315

287

288

289

290

291

292

293

294

295

296

297

298

281

282

285

286

305

306

307

308

309

310

311

312

Manual Summary Rollup

□ Manual Summary

1 Start-only

Finish

Scale Deck Equip Shipping

Flow Wrappers - llapak

Flow Wrappers Equipment Spec

Flow Wrappers Equipment Spec Issue to BA 100%

Flow Wrappers BA Review and Approval of Equip SpelOO% 

Flow Wrappers Issue RFP

Flow Wrappers Bid Spread / Recommendation

Flow Wrappers Issue Contract

Flow Wrappers Shop Drawings

Flow Wrappers Manufacturing

Flow Wrappers FAT

Flow Wrappers Equip Shipping

Tray Lines - ProSeal

Tray Lines Equipment Spec

Tray Lines Equipment Spec Issue to BA

Tray Lines BA Review and Approval of Equip Spec

Tray Lines Issue RFP

Tray Lines Bid Spread / Recommendation

Tray Lines Issue Contract

Tray Lines Shop Drawings

Tray Lines Manufacturing

Tray Lines FAT

Tray Lines Equip Shipping

Split

Milestone

1 day

2 wks

185 days 

lwk 

0 days 

lwk

1 day

2 wks

0 days 

lwk

100% 

0%

100% 

0% 

0% 

0%

100%

0%

0%

TasklTask Name

O jModC________

0 days 

lwk

1 wk 

lwk 

136 days

4 wks

2 wks

172 days

lwk

05783 - Blue Apron Fulfillment Center 
Construction Schedule

12 August 2016
2nd Quarter______

2 wks 

2 wks

1 day

2 wks 

16 wks 

lwk

2 wks 

lwk 

1 day 

4 wks 

12 wks 

lwk

0% 

23% 

100%

0 days 

lwk

Fri 7/8/16

Fri 8/19/16

Mon 8/22/16 Fri 9/2/16

Fri 1/6/17

Fri 1/13/17

Mon 1/16/17 Fri 1/20/17 

Mon 8/8/16

Mon 8/8/16 

Fri 9/2/16 

Mon 9/5/16

Mon 9/12/16 Fri 9/23/16 

Mon 9/26/16 Fri 9/30/16 

Mon 10/3/16 Mon 10/3/16 

Tue 10/4/16

Tue 11/1/16 

Tue 1/24/17 

Tue 1/31/17

Thu 6/16/16 Fri 2/10/17 

Thu 6/16/16 Wed 6/22/16 

Wed 6/22/16 Wed 6/22/16 

Thu 6/23/16 Wed 6/29/16 

Thu 6/30/16 Wed 7/13/16 

Thu 7/21/16 Wed 8/3/16 

Fri 8/12/16 Fri 8/12/16 

Mon 8/15/16 Fri 8/26/16 

Mon 8/29/16 Fri 1/27/17 

Mon 1/30/17 Fri 2/3/17 

Mon 2/6/17 Fri 2/10/17 

Mon 6/13/16 Fri 2/24/17 

Mon 6/13/16 Fri 6/17/16 

Fri 6/17/16 Fri 6/17/16 

Mon 6/20/16 Fri 6/24/16 

Wed 6/22/16 Tue 7/5/16 

Wed 7/20/16 Tue 8/2/16 

Fri 10/7/16 Fri 10/7/16 

Mon 10/10/16 Fri 10/21/16 

Mon 10/24/16 Fri 2/10/17 

Mon 2/13/17 Fri 2/17/17 

Mon 2/20/17 Fri 2/24/17

~|7p7
Duration

[Complete

Kitchen and KK 14%

VFFS Scale Lines-Triangle Package Machinery 21%

VFFS Scale Lines Equipment Spec 100%

VFFS Scale Lines Issue RFP 100%

VFFS Scale Lines Equipment Spec Issue to BA 100% 

VFFS Scale Lines BA Review and Approval of Equip 100% 
Spec

✓
279 3 3^

*3
*3
*3

“3

*3
■3
*3
■3
*3
*3

3>

✓ ■St
✓ *3
v -

*3
*3 
*3
3-
*3
3

✓ 3
✓ 3
✓ 3
✓ 3
E3 3

3
3
3
3

j________
220 days

160 days 

lwk

3 wks

VFFS Scale Lines Bid Spread / Recommendation

VFFS Scale Lines Issue Contract

VFFS Scale Lines Shop Drawings

VFFS Scale Lines Manufacturing 

VFFS Scale Lines FAT

VFFS Scale Lines Equip Shipping 

Scale Deck

Scale Deck Equipment Spec

Scale Deck Equipment Spec Issue to BA

Scale Deck BA Review and Approval of Equip Spec 0% 

Scale Deck Issue RFP 0%

0% 

0% 

0% 

0% 

0% 

0% 

19%

100%

1st Quarter
Jan

4th Quarter
Oct

[Start

Mon 5/30/16 Fri 3/31/17 

Mon 6/13/16 Fri 1/20/17 

Mon 6/13/16 Fri 6/17/16 

Thu 7/7/16

Fri 6/17/16

Mon 6/20/16 Fri 6/24/16



t

rStart FinishID
Feb T_ Mar Aug i~ SepMay JunNov Mar

317 1

'“5a318
9/160%

0%

lwk

I

1

2 wks331

1.5 wks332

333

lwk

1

; 5/i7

100%

0%

347

348

349

353

lwk

20 wks

358

1

361 ■

2 wks362

□ Critical Split Baseline Milestone OTask r External Milestone ❖

*Inactive Taskr i

B* C Critical♦ Inactive Milestone Duration-only

Page 8

s/

<z

✓
✓

0%

o%

o%
o%

lwk 

lwk

Mon 6/13/16

Fri 6/17/16

Mon 6/20/16

Fri 8/5/16

Fri 8/19/16

Fri 8/19/16 

Fri 9/2/16 

Fri 3/17/17 

Fri 3/24/17 

Fri 3/31/17

Mon 6/20/16

Mon 6/20/16

Mon 6/27/16

Inactive Summary

Manual Task

Finish-only

Deadline Baseline Summary

Progress

<Z
✓
✓
✓
✓

v'

✓
<Z

0%

0%

0%

0%

0%

Mon 5/30/16 

Mon 6/6/16 

Tue 6/7/16 

Mon 6/13/16

Bottle Line Equip Shipping

Stick Filler-ON HOLD

Stick Filler Equipment Spec

Stick Filler Equipment Spec Issue to BA

Stick Filler BA Review and Approval of Equip Spec 

Stick Filler Issue RFP

Stick Filler Bid Spread / Recommendation

Stick Filler Issue Contract

Stick Filler Shop Drawings

Stick Filler Manufacturing

Stick Filler FAT

Stick Filler Equip Shipping

Dry VFFS - Triangle Package Machinery

Dry VFFS Equipment Spec

Dry VFFS Issue RFP

0 days

2 days

2 wks

Tables

Tables Equipment Spec

Tables Equipment Spec Issue to BA

Tables BA Review and Approval of Equip Spec 

Tables Issue RFP

Tables Bid Spread / Recommendation

Tables Issue Contract

Tables Shop Drawings

Tables Manufacturing

Tables Equip Shipping

Cup Line - ON HOLD - RA Jones

Cup Line Equipment Spec

Cup Line Equipment Spec Issue to BA

Cup Line BA Review and Approval of Equip Spec 

Cup Line Issue RFP

Cup Line Bid Spread / Recommendation 

Cup Line Issue Contract

Cup Line Shop Drawings

Cup Line Manufacturing

Cup Line FAT

Cup Line Equip Shipping

Bottle Line

Bottle Line Equipment Spec

Bottle Line Equipment Spec Issue to BA

Bottle Line BA Review and Approval of Equip Spec 

Bottle Line Issue RFP

Bottle Line Bid Spread / Recommendation 

Bottle Line Issue Contract

Bottle Line Shop Drawings

Bottle Line Manufacturing

Bottle Line FAT

Manual Summary Rollup

m3 Manual Summary

fl Start-only

Summary

Project Summary

External Tasks

Project: 05783 - Blue Apron Prelim

Date: Mon 8/15/16

326

327

328

329

330

359

360

356

357

319

320

321

322

323

324

325

350

351

352

354

355

334

335

336 

33:

338

339

340

341

342

05783 - Blue Apron Fulfillment Center 
Construction Schedule

12 August 2016
2nd Quarter

Apr

343

344

345

346

’ 6/20

■.

Split

Milestone

0% 

0% 

14%

100%

100%

1 day

2 wks

1 day

2 wks 

8 wks 

lwk

185 days

6 days 

0 days 

1 wk

1 day

2 wks

23 wks

1 day

2 wks 

28 wks 

lwk

1 wk

0% 

0% 

0% 

0% 

4% 

100% 

100% 

0% 

10% 

0% 

0%

0% 

18%

100%

100%

100%

100%

100% 

50% 

0% 

0%

100%

50%

142 days 

lwk 

0 days

1 wk

2 wks

169 days

lwk

lwk

210 days 

lwk

0 days 

lwk

3 wks 

lwk

0% 

0% 

17% 

100%

100%

Late

Baseline

Mon 9/12/16 Wed 12/28/16 

Mon 9/12/16 Fri 9/16/16 

Fri 9/16/16 Fri 9/16/16 

Mon 9/19/16 Tue 9/20/16 

Wed 9/21/16 Tue 10/4/16 

Wed 10/5/16 Tue 10/11/16 

Wed 10/12/16 Wed 10/12/16 

Thu 10/13/16 Wed 10/26/16 

Thu 10/27/16 Wed 12/21/16 

Thu 12/22/16 Wed 12/28/16 

Mon 5/30/16 Fri 2/10/17

Mon 6/6/16 

Mon 6/6/16 

Mon 6/13/16 

Fri 6/24/16

Mon 6/27/16 Wed 7/6/16 

Fri 8/5/16

Mon 8/8/16

Mon 8/22/16 Fri 1/27/17 

Mon 1/30/17 Fri 2/3/17 

Mon 2/6/17 Fri 2/10/17 

Mon 6/13/16 Fri 3/31/17

Fri 6/17/16

Fri 6/17/16 

Fri 6/24/16

Wed 6/22/16 Tue 7/12/16 

Wed 8/17/16 Tue 8/23/16 

Fri 8/19/16

Mon 8/22/16 

Mon 9/5/16

Mon 3/20/17 

Mon 3/27/17

Tue 6/14/16 Wed 12/28/16 

Tue 6/14/16

Mon 6/20/16 

Tue 6/21/16

Wed 6/22/16 Tue 7/5/16 

Wed 7/6/16 Tue 7/12/16 

Wed 7/13/16 Wed 7/13/16 

Thu 7/14/16 Wed 7/27/16 

Thu 7/28/16 Wed 12/14/16 

Thu 12/15/16 Wed 12/21/16 

Thu 12/22/16 Wed 12/28/16 

Tue 6/14/16 Fri 2/3/17 

Tue 6/14/16 Mon 6/20/16 

Mon 6/20/16 Fri 7/1/16

"'L

iTaskTask Name

O Mod;

•3>
*3>
4

•?>

%

“3

■5>

*3
*3 
*3 
*3 
*3 
*3 
*3 
*3
•3 
*3 
■3 
*3 
*3 
*3 
*3 
*3 
*3

*3
4 

*3 
*3 
*3

Jun
MI

2nd Quarter
Apr | May

3rd Quarter
Jul

% iDuration
Complete |_______

78 days

1 wk

[Dec
4th Quarter

Oct
1st Quarter

Jan I Feb



»»

LID
Feb J~ Mar Nov | DecApr | May Aug JunSep Feb May

I

-I r0%

-

C/24

2 wks

2 wks

1 wk

1

383
12>

__________a

1lwk

r

406

100%407

100%408 J

Task 1 External Milestone Critical Split❖ Baseline Milestone O

♦Inactive Task 1r

♦ Inactive Milestone CriticalDuration-only C

Page 9

'1-

50%

0%

100%

100%

100%

Fri 6/24/16 

Fri 6/24/16 

Fri 7/1/16 

Fri 7/15/16

Fri 7/8/16

Fri 8/19/16

✓
✓
✓
J

V

a?

V

V

V

0% 

0% 

0% 

0% 

21%

0% 

0% 

0% 

0% 

0% 

5% 

100% 

100%

100%

100%

Tue 5/31/16

Tue 5/31/16

Mon 6/6/16

Tue 6/7/16

Thu 8/18/16 

Thu 9/8/16 

Thu 1/12/17 

Thu 1/19/17 

Thu 1/26/17 

Mon 2/27/17

Fri 8/12/16 

Fri 8/12/16 

Fri 8/19/16 

Fri 9/2/16

Fri 9/9/16

Mon 9/12/16 

Mon 9/26/16 

Mon 2/13/17 

Mon 2/20/17 

Mon 2/27/17 

Thu 3/9/17

Mon 1/2/17

Tue 6/14/16 

Tue 6/14/16

Project: 05783 - Blue Apron Prelinr

Date: Mon 8/15/16

✓
✓
✓
✓
✓
a?

Jun
TF”

[start

J__

Finish-only

Deadline

✓
✓
s

Inactive Summary

Manual Task

159 days

lwk

Baseline Summary

Progress

3rd Quarter
Jul

IUff6/2°[

Summary

Project Summary

External Tasks

391

392

393

394

395

396

♦ €' i 
Tilt

375

376

377

378

379

380

381

382

364

365

366

V 

384~|'/'

385

386

387 
38fF

389

390

Manual Summary Rollup

■1 Manual Summary

4 Start-only

367

368

369

370

371

372

373

374

Dry VFFS Equipment Spec Issue to BA

Dry VFFS BA Review and Approval of Equip Spec

Dry VFFS Bid Spread / Recommendation

Dry VFFS Issue Contract

Dry VFFS Shop Drawings

Dry VFFS Manufacturing

Dry VFFS FAT & Punchlist Items 

Dry VFFS Equip Shipping

Check Weigh / Metal Detectors - Heat and Control 

CW / MD Equipment Spec

CW / MD Equipment Spec Issue to BA

CW / MD BA Review and Approval of Equip Spec 

CW / MD Issue RFP

CW / MD Bid Spread / Recommendation

CW / MD Issue Contract

CW / MD Shop Drawings 

CW/ MD Manufacturing

CW/ MD FAT

CW/ MD Equip Shipping

KK Lines

KK Lines Equipment Spec

KK Lines Equipment Spec Issue to BA

KK Lines BA Review and Approval of Equip Spec

KK Lines Issue RFP

KK Lines Bid Spread / Recommendation

KK Lines Issue Contract 

KK Lines Shop Drawings

KK Lines Manufacturing

KK Lines FAT

KK Lines Equip Shipping

Pack Area

Case Formers - Combi Packaging

Case Formers Equipment Spec

Case Formers Equipment Spec Issue to BA

Case Formers BA Review and Approval of Equip Spec 100% 

Case Formers Issue RFP 100%

100%

0% 

0%

0%

0%

0% 

0% 

0% 

0% 

0% 

0% 

18% 

21%

100%

100%

lwk

1 day

2 wks

1 day

3 wks 

18 wks

0 days

lwk

1 day

2 wks 

20 wks 

1 wk

0 days 

lwk

Split

Milestone

lwk

178 days

lwk

0 days 

lwk

lwk

1 day 

3 wks 

18 wks

2 wks 

lwk

0 days 

lwk

|Task|Task Name 
jo |Modj

3631m7 T

*S> 
•5-

■5>

*?> 

•?>

*5>

203 days

149 days 

lwk

16 wks 

lwk

0 days 

lwk

2.5 wks

2 wks 

lwk

lwk

146 days

lwk

Late

Baseline

1% Duration
[complete

100% 

100% 

100%

_ 1st Quarter
Jan

Mon 6/20/16 Mon 6/20/16 

Tue 6/21/16 Mon 6/27/16 

Mon 7/4/16

Fri 8/19/16

Mon 8/22/16 Fri 9/9/16 

Mon 9/12/16 Fri 1/13/17 

Mon 1/16/17 Fri 1/27/17 

Mon 1/30/17 Fri 2/3/17 

Mon 6/20/16 Thu 1/26/17

Mon 6/20/16

Fri 6/24/16

Mon 6/27/16

Mon 7/4/16

Wed 7/20/16 Tue 8/2/16 

Thu 8/18/16

Fri 8/19/16

Fri 9/9/16

Fri 1/13/17

Fri 1/20/17

Mon 8/8/16

Mon 8/8/16

Fri 8/12/16

Mon 8/15/16

Mon 8/22/16

Mon 9/5/16

Mon 9/12/16

Tue 9/13/16

Tue 9/27/16

Tue 2/14/17

Tue 2/21/17

Tue 5/31/16

Wed 6/8/16

Wed 6/8/16

Tue 6/14/16

Wed 6/15/16 Tue 6/21/16 

Wed 6/15/16 Fri 7/1/16 

Fri 7/1/16 Fri 7/8/16 

Mon 8/15/16 Mon 8/15/16 

Tue 8/16/16 Mon 8/29/16 

Tue 8/30/16 Mon 12/19/16 

Tue 12/20/16 Mon 12/26/16 

Tue 12/27/16 Mon 1/2/17

Thu 2/2/17

Mon 6/6/16

Mon 6/6/16

Mon 6/13/16

[Finish

'it

Case Formers Bid Spread / Recommendation

Case Formers Issue Contract

Case Formers Shop Drawings

Case Formers Manufacturing

Case Formers FAT

Case Formers Equip Shipping 0%

Pack Lines, Tote Racking, Empty Tote Conv, Case Taps 19% 

Pack Line Equipment Spec 100%

Pack Line Equipment Spec Issue to BA

Pack Line BA Review and Approval of Equip Spec

14th Quarter 

Oct

397

398

399 
”400 

“401

402

403
404”]

405

05783 - Blue Apron Fulfillment Center 
Construction Schedule

12 August 2016
2nd Quarter__________ ______ 2nd Quarter

Mar | Apr _



* >

Start FinishID
j[Dec FebMar Sep Nov Mar

409

412

0%413

414

2 wks415

I

lwk

/l!i

lwk

1
423 0%

424 0% 12 wks

425 lwk

428

429

430

431

0% i

r

E'i440

441

1 wk i

0%

"L447 lwk

2 wks

1r
450

€ ' i

Task □External Milestone Critical Split❖ Baseline Milestone O

*Inactive Taski r
♦ Inactive Milestone C CriticalDuration-only

Page 10

1st Quarter
Jan I

1

✓
✓
V

0%

0%

0%

0%

Thu 7/7/16 

Thu 7/14/16

Thu 8/18/16 

Thu 10/13/16

Mon 6/6/16

Mon 6/13/16

Mon 6/6/16

Mon 6/13/16

-

%
*3

o%
0%

0%

100%

100%

100%

Thu 2/23/17

Thu 3/9/17

Thu 6/30/16 

Thu 7/7/16 

Thu 8/18/16 

Thu 9/8/16 

Thu 1/12/17 

Thu 1/19/17 

Thu 2/2/17

Fri 12/16/16 

Wed 6/15/16

Fri 7/1/16

Fri 7/8/16

Fri 8/12/16

V
S

V

V

■S

Project: 05783 - Blue Apron Prelirr

Date: Mon 8/15/16

8 wks

18 wks

Inactive Summary

Manual Task

Finish-only

Deadline

* <7

Manual Summary Rollup

Manual Summary 

Start-only

Baseline Summary

Progress

✓
✓

Pack Line Issue RFP

Pack Line Bid Spread / Recommendation 

Pack Line Issue Contract

Pack Line Shop Drawings

Pack Line Manufacturing

Pack Line FAT

Pack Line Equip Shipping

Labelers (Nutritional, Shipping)

Labelers Equipment Spec

Labelers Equipment Spec Issue to BA

Labelers BA Review and Approval of Equip Spec 

Labelers Issue RFP

Labelers Bid Spread / Recommendation 

Labelers Issue Contract

Labelers Shop Drawings

Labelers Manufacturing

Labelers FAT

Labelers Equip Shipping

Collators

Collators Equipment Spec

Collators Equipment Spec Issue to BA

Collators BA Review and Approval of Equip Spec 

Collators Issue RFP

Collators Bid Spread / Recommendation

Collators Issue Contract

Summary

Project Summary

External Tasks

451

452

444

445

446

448

449

442

443

418

419

420

438

439

416

417

426

427 Fri 6/17/16

Fri 6/17/16

Fri 6/24/16

Fri 6/24/16

Fri 6/24/16

Fri 7/22/16

Fri 8/19/16

Mon 8/22/16 Mon 9/19/16 

Mon 9/19/16 Mon 1/23/17 

Mon 1/23/17 Mon 1/30/17 

Mon 1/30/17 Mon 2/6/17 

Tue 5/31/16 Thu 3/9/17

Tue 5/31/16 Mon 6/6/16 

Mon 6/6/16

Tue 6/7/16

432

433

434

435

436
437"

Fri 6/10/16

Fri 7/8/16

Fri 8/12/16 

Fri 8/19/16

Fri 10/14/16 Thu 2/16/17 

Fri 2/17/17

Fri 2/24/17

Tue 5/31/16 Thu 3/9/17

Tue 5/31/16 Mon 6/6/16 

Mon 6/6/16

Tue 6/7/16

v'

<z

✓

✓

S3

■“

B —

r_______
Feb

46 » .

410

411

421

422

FG Conv. Sortation Issue RFP 100%

FG Conv. Sortation Bid Spread / Recommendation 100% 

FG Conv. Sortation Issue Contract

Fri 6/10/16

Fri 7/1/16

Fri 8/12/16

Fri 8/19/16

Fri 9/9/16

Fri 1/13/17

Fri 1/20/17

137.5 days Wed 6/8/16

Wed 6/8/16

Wed 6/15/16 Wed 6/15/16 

Wed 6/15/16 Wed 6/22/16 

Fri 6/17/16

Fri 7/1/16

Fri 8/12/16

Mon 8/15/16 Fri 9/9/16 

Mon 9/12/16 Fri 12/2/16 

Mon 12/5/16 Fri 12/9/16 

Mon 12/12/16 Fri 12/16/16 

Mon 2/6/17

Fri 6/24/16 

Fri 6/24/16 

Fri 7/1/16

Fri 7/8/16

Fri 8/19/16

Mon 8/22/16

0% 

19%

100% 

100%

0% 

0% 

17%

100%

0% 

0%

22%

100%

100%

0%

0% 

0% 

25% 

100% 

100%

100%

100%

100%

0 days

1 wk

2 wks

1 day

4 wks

Split

Milestone

203 days

1 wk

lwk

166 days

lwk

Late

Baseline

lwk

203 days 

lwk 

0 days 

1 wk

4 wks 

lwk

1 wk 

3 wks 

18 wks 

1 wk

3 wks 

lwk

0 days

lwk

0 days 

lwk

2 wks 

4 wks

1 day 

4 wks

18 wks 

lwk

■•b

2nd Quarter_____________
Apr I May | Jun

% Duration
Complete 
100%

100%

4th Quarter
Oct

S

V"

J

|Task Task Name
O Modi

*3 
*3 
"3 
*3

■3

•3 
•3
*3 
*3

*3 
*3 
•3 
*3 
*3 
*3 
*3 
*3 
*3 
*3 
*3 
3> 
*3 
*3 
*3 
*3

*3 
*3

05783 - Blue Apron Fulfillment Center 
Construction Schedule

12 August 2016
2nd Quarter
 Apr | May | Jun

FG Conv. Sortation Shop Drawings

FG Conv. Sortation Manufacturing

FG Conv. Sortation FAT

FG Conv. Sortation Equip Shipping

Empty Tote Conveyance

Empty Tote Conv. Equipment Spec

Empty Tote Conv. Equipment Spec Issue to BA 100% 

Empty Tote Conv. BA Review and Approval of Equip 100% 
Spec

Collators Shop Drawings

Collators Manufacturing

Collators FAT

Collators Equip Shipping

Finished Goods Conveyance / Sortation

FG Conv. Sortation Equipment Spec

FG Conv. Sortation Equipment Spec

FG Conv. Sortation BA Review and Approval of Equip 100% 
Spec

3rd Quarter_____
jui I Aug



I

rDuration Start FinishID
JunIZ Aug I DecJunFeb Mar Sep MayNov

3 wks

1 wk

lwk

8 wks 1
0%

L
459

lwk

100%

I
100%

100% 2 wks
'i

19 wks468

lwk

1 wk

1

473 0%

474

2 wks475

0%

480

481 lwk

173 days482 II

483 r
1 wk484

485 3 wks
S/H

1 wk

489

18 wks

494 23%

lwk

497 100%

1 Critical Split Baseline Milestone OTask 1 External Milestone

Inactive Taski ri

C Critical♦ Inactive Milestone Duration-only

Page 11

✓

0%

0%

0%

0%

0%

100%

100%

0.5 wks

3 wks

Thu 6/30/16 

Thu 7/7/16 

Thu 8/18/16

Thu 10/13/16

Inactive Summary

Manual Task Baseline Summary

Progress

✓
vz

0%

0%

0%

0%

Thu 2/23/17 

Thu 3/9/17

Fri 2/3/17

Tue 6/14/16

Fri 7/1/16

Fri 8/5/16

Fri 8/19/16

%
-

-

T>
■?>

Re-Pack Lines Equip Shipping 

Sanitation

Tote Washer - Colussi

Tote Washer Equipment Spec 

Tote Washer Issue RFP

2 wks

0 days

v'

✓

✓
✓

Summary

Project Summary

External Tasks

Finish-only

Deadline
Project: 05783 - Blue Apron Prelirr

Date: Mon 8/15/16

495

496

486

487

488

460

461

462

463

478

479

O
V
S
53

490

491

492

493

464

465

476

477

466

467

Fri 6/10/16

Fri 7/1/16

Fri 8/12/16

Fri 8/19/16

Fri 10/14/16 Thu 2/16/17 

Fri 2/17/17

Fri 2/24/17

173.5 days Tue 6/7/16

Tue 6/7/16

Tue 6/14/16 Tue 6/14/16

Tue 6/14/16 Tue 6/21/16

453

454

455

456

457

458

L 
<3/22

✓

53

Manual Summary Rollup

J Manual Summary

1 Start-only

100%

Tote Washer Equipment Spec Issue to BA 100%

Tote Washer BA Review and Approval of Equip Spec 100% 

Tote Washer Bid Spread / Recommendation 100%

Tote Washer Issue Contract

Tote Washer Shop Drawings

Tote Washer Manufacturing

Tote Washer FAT

Tote Washer Equip Shipping

Pallet Washer - Colussi

Pallet Washer Equipment Spec

Pallet Washer Issue RFP

Pallet Washer Equipment Spec Issue to BA

469

470

471

472

Fri 12/23/16

157.5 days Wed 6/8/16

Wed 6/8/16 

Tue 6/14/16 

Tue 6/14/16

Empty Tote Conv. Issue RFP

Empty Tote Conv. Bid Spread / Recommendation

Empty Tote Conv. Issue Contract

Empty Tote Conv. Shop Drawings

Empty Tote Conv. Manufacturing

Empty Tote Conv. FAT

Empty Tote Conv. Equip Shipping

Stretch Wrapper

Stretch Wrapper Equipment Spec

Stretch Wrapper Equipment Spec Issue to BA

Stretch Wrapper BA Review and Approval of Equip 
Spec

Split

Milestone

100% 

50% 

0%

100%

0%

0% 

0%

0 days 

lwk

127 days 

lwk 

0 days 

1 wk

0% 

0% 

22%

100%

0% 

13% 

25% 

100%

100%

0%

0%

0 days 

lwk

1 day

3 wks

3 wks

1 day

3 wks

18 wks

1 wk

2 wks

lwk 

1 day 

3 wks 

16 wks 

lwk

Late

Baseline

Task Task Name
Mods

•Sr 
•5>

Qomplete
100%

Fri 6/17/16

Fri 7/15/16 

Fri 8/19/16

Mon 8/22/16 Fri 9/9/16 

Mon 9/12/16 Fri 1/20/17 

Mon 1/23/17 Fri 1/27/17 

Mon 1/30/17 Fri 2/3/17 

Tue 8/16/16 Wed 2/8/17 

Tue 8/16/16 Mon 8/22/16 

Mon 8/22/16 Mon 8/22/16 

Tue 8/23/16 Mon 8/29/16 

Wed 8/24/16 Tue 9/6/16 

Wed 9/7/16 Tue 9/13/16 

Wed 9/14/16 Wed 9/14/16 

Thu 9/15/16 Wed 10/5/16 

Thu 10/6/16 Wed 1/25/17 

Thu 1/26/17 Wed 2/1/17 

Wed 2/8/17 

Fri 2/3/17 

Fri 1/13/17

Tue 6/14/16

Thu 2/2/17

Wed 6/8/16

157.5 days Wed 6/8/16

Wed 6/8/16

Tue 6/14/16 Mon 7/4/16 

Tue 6/14/16 Tue 6/14/16 

Wed 6/15/16 Tue 6/21/16 

Tue 7/5/16 Mon 7/11/16 

Tue 7/26/16 Tue 7/26/16 

Wed 7/27/16 Tue 8/16/16 

Wed 8/17/16 Tue 12/20/16 

Wed 12/21/16 Fri 12/23/16 

Fri 1/13/17

Fri 1/13/17

Tue 6/14/16

Mon 6/27/16

Tue 6/14/16

Stretch Wrapper Issue RFP

Stretch Wrapper Bid Spread / Recommendation

Stretch Wrapper Issue Contract

Stretch Wrapper Shop Drawings

Stretch Wrapper Manufacturing

Stretch Wrapper FAT

Stretch Wrapper Equip Shipping

Re-Pack Lines

Re-Pack Lines Equipment Spec

Re-Pack Lines Equipment Spec Issue to BA

Re-Pack Lines BA Review and Approval of Equip Spe<0% 

Re-Pack Lines Issue RFP 0%

Re-Pack Lines Bid Spread / Recommendation 0% 

Re-Pack Lines Issue Contract

Re-Pack Lines Shop Drawings

Re-Pack Lines Manufacturing

Re-Pack Lines FAT

05783 - Blue Apron Fulfillment Center 
Construction Schedule

12 August 2016
~2nd Quarter

Apr I May
3rd Quarter

Jul

1

2nd Quarter
Apr

<:ii/i^

1st Quarter
Jan | Feb ] Mar

4th Quarter
Oct



tL

ID Start Finish

IZ_P®£ MayMar Aug Sep Nov Mar Jun
498 lwk

71
100% lwk499

100%500

50%501

1

j'3/13/1! >

2 wks

510 1 wk

511

512 0%

0% 14 wks

1 wk

1

517

3/25518 >
519

520

0% ■

526 lwk

527

528

E/24529

530 100%

100% 2 wks

A.,lwk

0% <

538

539

7/29540

..

Task External Milestone □ Baseline Milestoner i O

■flinactive Task 1r r

♦ ■Inactive Milestone Duration-only t Critical

Page 12

3rd Quarter
Jul

0%

0%

Fri 7/29/16

Fri 7/29/16

Fri 8/5/16

Inactive Summary

Manual Task

Finish-only

Deadline Baseline Summary

Progress

✓ •Sr
■5-

•3.

•5-

o%
o%
0%

0%

0%

0%

0%

0%

0%

0%

0%

Thu 9/1/16

Thu 9/15/16 

Thu 9/22/16

Fri 9/23/16

Mon 7/4/16

Tue 7/26/16

Mon 8/15/16

Mon 12/19/16

Summary

Project Summary

External Tasks

Fri 8/19/16

Fri 8/19/16

Project: 05783 - Blue Apron Prelim
Date: Mon 8/15/16

534

535

536

537

523

524

525

505

506

507

508

509

521

522

513

514

515

516

502

503

504

531

532

533

Wed 6/15/16 Tue 6/21/16 

Tue 6/28/16

Tue 7/26/16

Tue 7/26/16

Tue 8/16/16

Tue 12/20/16 Thu 12/22/16 

Fri 1/13/17

Mon 12/26/16

Wed 6/15/16

0%

0%

0%

0%

Scale Bucket Washer Issue RFP

Scale Bucket Washer Bid Spread / Recommendatior50%

Scale Bucket Washer Issue Contract

Scale Bucket Washer Shop Drawings

Scale Bucket Washer Manufacturing

Scale Bucket Washer FAT

Scale Bucket Washer Equip Shipping

Central Sanitation System??

Central Sanitation System Equipment Spec

Central Sanitation System Equipment Spec Issue to 10% 

Central Sanitation System BA Review and Approval 0% 
of Equip Spec

Manual Summary Rollup

J Manual Summary

1 Start-only

o

£3 -

"3>

V
V *3>

V

•3>
•3>

S •£

■5.

*3>

*3>
•3-
*3>

v 'A

✓ *3>

r_______
Feb

1

Split

Milestone

0 days

lwk

0 days 

lwk

141 days

lwk

0% 

19%

100% 

100%

0% 

0% 

0% 

17% 

100% 

100% 

50%

100% 

50% 

0%

Task Task Name 
Mod;

1 day

3 wks

1 day

2 wks

1 wk

121 days

1 wk

1 day 

3 wks 

18 wks

0.5 wks 

3 wks

143 days 

lwk

1 day

3 wks

14 wks 

lwk

0 days 

lwk

2 wks 

lwk

0 days 

lwk

Critical Split

Late

Baseline

05783 - Blue Apron Fulfillment Center 
Construction Schedule

12 August 2016
]~2nd Quarter"

 Apr

541

L

**'sl

% Duration
Complete

Pallet Washer BA Review and Approval of Equip Spec 100%

Pallet Washer Bid Spread / Recommendation

Pallet Washer Issue Contract

Pallet Washer Shop Drawings

Pallet Washer Manufacturing

Pallet Washer FAT

Pallet Washer Equip Shipping

COP Tanks

COP Tanks Equipment Spec

COP Tanks Equipment Spec Issue to BA

COP Tanks BA Review and Approval of Equip Spec

COP Tanks Issue RFP

COP Tanks Bid Spread / Recommendation

COP Tanks Issue Contract

COP Tanks Shop Drawings

COP Tanks Manufacturing

COP Tanks FAT

COP Tanks Equip Shipping

CIP Skid

CIPSkid Equipment Spec

CIP Skid Equipment Spec Issue to BA

CIP Skid BA Review and Approval of Equip Spec

CIPSkid Issue RFP

CIP Skid Bid Spread/ Recommendation

CIP Skid Issue Contract

CIPSkid Shop Drawings

CIPSkid Manufacturing

CIP Skid FAT

CIP Skid Equip Shipping

Scale Bucket Washer

Scale Bucket Washer Equipment Spec

Scale Bucket Washer Equipment Spec Issue to BA

Scale Bucket Washer BA Review and Approval of
Equip Spec

Fri 12/23/16

Thu 6/9/16

Thu 6/9/16

Wed 6/15/16 Wed 6/15/16 

Thu 6/16/16 Wed 6/22/16 

Thu 6/16/16 Wed 6/29/16 

Mon 8/15/16 Fri 8/19/16 

Mon 8/22/16 Mon 8/22/16 

Tue 8/23/16 Mon 9/5/16 

Tue 9/6/16 Mon 12/12/16 

Tue 12/13/16 Mon 12/19/16 

Tue 12/20/16 Mon 12/26/16

Fri 2/3/17

Thu 8/25/16

Thu 8/25/16 Thu 8/25/16 

Fri 8/26/16

Fri 9/2/16 

Fri 9/16/16 

Fri 9/23/16

Mon 9/26/16 Fri 10/14/16 

Mon 10/17/16 Fri 1/20/17 

Mon 1/23/17 Fri 1/27/17 

Mon 1/30/17 Fri 2/3/17 

Mon 6/20/16 Mon 1/2/17 

Mon 6/20/16 Fri 6/24/16 

Fri 6/24/16 Fri 6/24/16 

Mon 6/27/16 Fri 7/1/16

May I Jm

14 wks 

lwk 

lwk

136 days

lwk

Mon 7/4/16 Fri 7/15/16 

Mon 8/15/16 Fri 8/19/16 

Mon 8/22/16 Mon 8/22/16 

Tue 8/23/16 Mon 9/12/16 

Tue 9/13/16 Mon 12/19/16 

Tue 12/20/16 Mon 12/26/16 

Tue 12/27/16 Mon 1/2/17 

Mon 7/25/16 Mon 1/30/17 

Mon 7/25/16

Fri 7/29/16

Mon 8/1/16

2nd Quarter
Apr

1st Quarter_____
Jan I Feb

4th Quarter
Oct



• I 4I

Duration StartID Finish
1 DecO Mar Jun Jul MarFebNov

542

0%543

544

=>

550

>

553

554

555 i

556

18 wks 1
559

r

563 2 wks

564 0% Iwk

lwk

lwk

2 wks

0% 10 wks

r
r▲

572

0%

0%

0% lwk

lwk

577 i

581 0%

lwk

584

3 Critical SplitTask External Milestone ❖ Baseline Milestone Oir

*Inactive Task 11 r
♦ Inactive Milestone E CriticalDuration-only

Page 13

557

558

Summary

Project Summary

External Tasks

0%

0%

0%

0%

Thu 12/1/16

Thu 12/8/16 

Thu 12/15/16

Finish-only

Deadline

•5>

*5>
%

%

o%
0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

Fri 9/16/16 

Fri 9/23/16 

Fri 9/30/16 

Fri 10/7/16

Fri 10/21/16 

Fri 12/30/16 

Thu 11/3/16 

Thu 11/3/16

Thu 11/3/16

Mon 8/29/16 

Tue 8/30/16 

Tue 9/27/16 

Tue 1/17/17 

Tue 1/24/17 

Mon 7/4/16

Mon 7/4/16 

Fri 7/8/16 

Mon 7/11/16

Mon 8/8/16

Mon 8/22/16

Thu 12/8/16 

Thu 12/22/16 

Thu 12/29/16 

Thu 1/5/17

Fri 7/29/16 

Wed 8/24/16 

Thu 8/25/16 

Thu 9/8/16 

Thu 1/12/17 

Thu 1/19/17 

Thu 1/26/17 

Thu 1/12/17

Thu 8/25/16 

Thu 9/1/16 

Thu 9/15/16

Mon 8/29/16 

Mon 9/26/16 

Mon 1/16/17 

Mon 1/23/17 

Mon 1/30/17 

Thu 1/26/17 

Fri 7/8/16

Fri 7/8/16 

Fri 7/15/16

Fri 8/19/16

Fri 8/26/16

Corrugate Bailers Issue RFP

Corrugate Bailers Bid Spread / Recommendation 

Corrugate Bailers Issue Contract

Corrugate Bailers Shop Drawings

Corrugate Bailers Manufacturing

Corrugate Bailers FAT

Corrugate Bailers Equip Shipping

Trash Compactor

Trash Compactor Equipment Spec

Trash Compactor Equipment Spec Issue to BA 

Trash Compactor Equipment BA Reveiew and 
Approve Spec

Issue RFP

Bid Spread / Recommendation

Issue Contract

Shop Drawings

Manufacture

Central Sanitation System Issue RFP

Central Sanitation System Bid Spread / 
Recommendation

lwk

1 wk

Inactive Summary

Manual Task Baseline Summary

Progress

Mon 7/18/16 

Thu 8/18/16 

Thu 8/25/16 

Fri 8/26/16 

Fri 9/9/16 

Fri 1/13/17 

Fri 1/20/17 

Fri 8/19/16

Fri 8/19/16 

Fri 8/26/16 

Fri 9/2/16

Equipment Shipping

Process Equipment Installation 

Process Rigging and Setting

Develop Bid Package

Issue Bid Package

Receive Pricing

Bid Spread / Recommendation 

Issue Sub-Contract

Process Mechanical Drop Installation

Develop Bid Package

Issue Bid Package

Receive Pricing

Bid Spread / Recommendation 

Issue Sub-Contract

Process Electrical Installation

Develop Bid Package

31 days

2 wks

2 wks

46 days

31 days

2 wks

Project: 05783 - Blue Apron Prelirr

Date: Mon 8/15/16

7/8

✓ 
a

*3>

578

579

580

551

552

545

546

547

548

549

582

583

565

566

567

568

569

570

571

573

574

575

576

Manual Summary Rollup

□ Manual Summary

J Start-only

Thu 9/22/16

Thu 9/29/16 

Thu 10/6/16 

Thu 10/20/16 

Thu 12/29/16 

Thu 1/12/17

Thu 1/5/17

Thu 12/15/16

Wed 11/16/16

Thu 11/17/16 Thu 11/17/16 

Fri 11/18/16

Fri 12/2/16

Fri 12/9/16

Thu 11/24/16 Thu 1/5/17 

Thu 11/24/16 Wed 12/7/16 

Thu 12/8/16

Fri 12/9/16

Fri 12/23/16

Fri 12/30/16

Thu 11/24/16 Thu 1/5/17 

Thu 11/24/16 Wed 12/7/16

r
Feb

560

561

562

1 day

2 wks

2 wks 

lwk

0% 

0% 

0% 

15%

100%

100%

100%

0%

31 days

2 wks

1 day

2 wks 

lwk

1 day 

4 wks 

16 wks 

lwk

0 days 

lwk

1 day

2 wks

105 days 

lwk 

lwk

2 wks 

lwk

Split

Milestone

Late

Baseline

1 wk

149 days

lwk

1st Quarter
Jan

Task Task Name 
Mods 

~ <

<

Central Sanitation System Issue Contract

Central Sanitation System Shop Drawings

Central Sanitation System Manufacturing

Central Sanitation System FAT

Central Sanitation System Equip Shipping

Corrugate Bailers

Corrugate Bailers Equipment Spec

Corrugate Bailers Equipment Spec Issue to BA

Corrugate Bailers BA Review and Approval of Equip 100% 
Spec

2nd Quarter
Apr | May | Jun

■5.

■5>
•?>

✓
✓

%
Complete 
0%

3rd Quarter______________
Aug TSep

4th Quarter
Oct

05783 - Blue Apron Fulfillment Center 
Construction Schedule

12 August 2016
2nd Quarter

Apr May



♦ * 4

rStart FinishDurationID
JunMar JunFeb Aug Sep Feb MarNov

585

1 wk

k

■I0%

5 wks

597 I

6/20

V' D

o%

E612

613

614

MNM> I

< 12/2!'o

626

0%

0%

0%

3 Critical Split Baseline Milestone OExternal MilestoneTask ir
■i-1Inactive Task ri

CriticalInactive Milestone tDuration-only♦

Page 14

Dec
3rd Quarter

Jul

✓

v'

0%

0%

0%

Thu 12/29/16

Thu 12/29/16

0%

0%

2%

3%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

Thu 12/8/16

Thu 12/22/16 

Thu 12/29/16 

Thu 1/5/17 

Thu 9/15/16 

Tue 9/13/16

Tue 6/14/16 

Tue 7/12/16

Tue 9/13/16

Thu 11/17/16 

Thu 11/17/16 

Thu 11/24/16 

Thu 11/17/16 

Thu 11/10/16 

Thu 12/8/16

Thu 12/8/16 

Thu 12/15/16 

Thu 12/29/16

Issue Bid Package

Receive Pricing

Bid Spread / Recommendation

Issue Sub-Contract

0%

|o%
5%

0%

0%

0%

0%

0%

0%

0%

Tue 1/24/17

Wed 9/14/16 

Wed 10/19/16 

Wed 9/28/16 

Wed 11/2/16 

Wed 11/9/16 

Wed 10/26/16 

Mon 10/10/16 

Wed 10/26/16

Finish-only

Deadline Baseline Summary

Progress

Project: 05783 - Blue Apron Prelirr

Date: Mon 8/15/16

Inactive Summary

Manual Task

Summary

Project Summary

External Tasks

610

611

586

587

588

589

590

591

592

593

594

595

596

598

599

600

601

602

603

604

605

606

607

608

609

615

616
617

618

619

620

621

622

623

624

625

627

628

629

630

Mon 10/3/16

Mon 10/10/16 

Mon 10/10/16

Tue 10/11/16 Tue 10/18/16 

Tue 10/11/16 Mon 10/17/16 

Fri 10/28/16

Fri 10/28/16

Fri 10/28/16

Fri 10/28/16

Fri 10/28/16

Fri 11/18/16

Fri 11/11/16

Fri 12/2/16

Fri 12/16/16

Tue 12/20/16 Mon 1/2/17 

Fri 12/9/16

Fri 12/9/16

Thu 12/29/16 Thu 12/29/16 

Thu 8/4/16

Thu 8/4/16

Thu 8/18/16

Thu 9/15/16

Thu 9/29/16

Thu 9/29/16

Thu 9/29/16

Thu 9/29/16

Thu 10/6/16

Install Doors

Door Power and Controls

Terminations to Refrigeration Equipment 

Refrigeration Insulation

Ready for Rack Installation

Packaging / Shipping Dock (Green Area)

Joist Reinforcing

Install IMP Ceiling

Sawcut and Demo Slabs

Install Utility Pipe Hangers / Stuff Pipe 

Electrical Rough-In

Fire Alarm

Repair Underfloor Venting System

UG Plumbing

Manual Summary Rollup

J Manual Summary 

1 Start-only

Permitting

Planning Commission

Planning Commission Meeting

Supervisors Approval

Next Supervisors meeting

Underground Permit

Full Building Permit

Construction

Building Construction

Mobilize

Receiving Dock / Coolers (Yellow Area)

Joist Reinforcing

IMP Ceiling Installation

Sawcut and Demo Slabs

Install UG Plumbing

Repair Underfloor Venting System 

Pour Sub Slabs

Set Floor Drains 

Pour Slabs

Set IMP to Sub Slab

Lighting

Power Rough-In

Install IMP Walls

Fire Alarm

Set Refrigeration Units

Install Sprinkler Heads

Refrigeration Piping

Pour Concrete Curbs

3% 

67% 

100% 

100%

7%

100% 

50%

0% 

0%

iTaskTask Name

O ;Mod( 
"'3>'

3 
3
3
3
3
3
3
3 
3 
3
3
3 
3 
3 
3 
3 
3
3
3
3
3 
3
3
3
3
3 
3
3
3
3 
3 
3
3 
3
3
3 
3 
3
3
3 
3 
3 
3 
3
3

Split

Milestone

68 days 

66 days

1 day

1 day 

1 day 

9.4 wks

1 day

2 wks 

1 wk

189 days 

0 days

155 days

34 days 

30 days 

15 days 

12 days

4 days

5 days

5 days

6 days 

5 days 

15 days 

15 days 

20 days 

15 days 

10 days 

15 days 

20 days 

10 days 

10 days 

10 days 

15 days 

15 days 

0 days 

124 days

30 days 

45 days

10 days

25 days

30 days 

20 days 

8 days

15 days

Late

Baseline

1st Quarter
Jan

2nd Quarter 
I Apr  1 May

Thu 12/8/16

Fri 12/9/16

Fri 12/23/16

Fri 12/30/16

Tue 6/14/16

Tue 6/14/16

Tue 6/14/16

Tue 7/12/16

Tue 9/13/16

Wed 7/13/16 Thu 9/15/16 

Mon 8/8/16 Fri 9/9/16

237.5 days Mon 6/20/16 Thu 5/18/17 

Mon 6/20/16 Fri 3/10/17 

Mon 6/20/16 Mon 6/20/16 

Wed 6/22/16 Tue 1/24/17 

Wed 6/22/16 Mon 8/8/16 

Wed 7/20/16 Wed 8/31/16 

Mon 8/22/16 Fri 9/9/16 

Mon 9/12/16 Tue 9/27/16 

Wed 9/28/16

Tue 10/4/16

Tue 10/4/16

4th Quarter
Oct

05783 - Blue Apron Fulfillment Center 
Construction Schedule

12 August 2016
2nd Quarter

Apr | May
%
Complete 
0% 

0% 

0%

0%



rDuration Start FinishID
Feb Nov | Dec Feb Apr |O Mar Sep JunMay

631

632

633

0%634

0%635

636

0%

0%

0%

644

645

646

0%

*1' ■02
1

5
o%

652

660 0%

661 0%

0%

0%

4664 0%

0%

0%

ii

Install Doors

676 O

rTask External Milestone □❖ Critical Split Baseline Milestone O

Inactive Task *r ▲I r i

♦ Inactive Milestone CDuration-only Critical

Page 15

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

Mon 1/2/17 

Mon 1/2/17 

Mon 1/9/17 

Mon 1/9/17 

Mon 1/9/17 

Mon 1/9/17 

Mon 1/9/17 

Mon 1/9/17

Install Power Drops for Outlets

Terminations to Refrigeration Equipment

Refrigeration Piping

Flooring

Door Power and Controls

Refrigeration Insulation

Ready for Equipment Installation

Install IMP Walls

Pour Concrete Curbs

Summary

Project Summary

External Tasks

Utility Drops to Hose Stations and Sinks 

Pour Slab

Set Refrigeration Units

Lighting

Install Sprinkler Heads

Fire Alarm

Tue 1/24/17 

Tue 1/17/17 

Thu 1/19/17 

Tue 1/10/17 

Mon 2/27/17

Mon 10/31/16

Inactive Summary

Manual Task

Finish-only

Deadline Baseline Summary

Progress

0%

|o%
0%

Project: 05783 - Blue Apron Prelirr
Date: Mon 8/15/16

Lighting

Install Sprinkler Heads

Set Drains

Pour Sub Slabs

Set Refrigeration Units

Set IMP Walls to Sub Slab

Refrigeration Piping

Utility Drops to Hose Stations and Sinks 

Pour Slab

Terminations to Refrigeration Equipment

Refrigeration Insulation

Set IMP Walls to Slab

Flooring

Install Power Drops for Outlets

Pour Concrete Curbs

Install Doors

674

675

662

663

650

651

665

666

667

668

669

670

671

653

654

655

656

657

658

659

647

648

649

637

638

639

640

641
642"

643

Door Power and Controls

Ready for Equipment Installation 

Kitchen / Tray Wash (Blue Area) 

Joist Reinforcing

Sawcut and Demo Slabs 

Install UG Plumbing

Repair Underfloor Venting System 

Install Utility Pipe Hangers

Electrical Rough-In

Install IMP Ceiling Hangers

Pour Sub Slab

Stuff Utility Pipe in Racks

Set IMP Ceiling

Set Floor Drains

672

673

Manual Summary Rollup

J Manual Summary

J Start-only

Task Task Name 
Mods

*5>

■5> 

•5>

■5> 
•?> 
*5. 

■5-

■5. 
■5>

■£ 
■5.
*?r

-

“Sr 

‘Sr

*5> 
■Sr
“Sr 

"Sr

■Sr 
*S>

25 days

15 days 

30 days

10 days

10 days

8 wks

Split

Milestone

20 days 

5 days

10 days 

30 days 

15 days 

20 days 

15 days 

40 days

5 days

10 days 

20 days 

15 days 

20 days

25 days 

15 days 

10 days 

10 days 

15 days 

15 days 

10 days 

0 days

25 days 

15 days 

7 days

5 days

7 days

10 days

15 days 

30 days 

7 days

10 days 

15 days 

20 days 

15 days 

10 days 

15 days 

10 days 

12 days 

0 days

Late

Baseline

Thu 10/20/16 Wed 11/23/16 

Thu 10/20/16 Wed 11/9/16 

Thu 10/20/16 Fri 10/28/16 

Mon 10/31/16 Fri 11/4/16 

Fri 11/11/16 Mon 11/21/16 

Mon 11/7/16 Fri 11/18/16 

Tue 11/22/16 Mon 12/12/16 

Mon 11/21/16 Fri 12/30/16 

Mon 12/5/16 Tue 12/13/16 

Tue 12/13/16 Mon 12/26/16 

Tue 12/13/16 Mon 1/2/17 

Wed 12/14/16 Tue 1/10/17 

Wed 12/21/16 Tue 1/10/17 

Wed 12/28/16 Tue 1/10/17 

Wed 1/4/17

Wed 1/4/17 

Wed 1/4/17

Tue 1/10/17

117.5 days Thu 9/15/16

Thu 9/15/16

Mon 10/10/16 Mon 10/31/16 

Mon 10/31/16 Mon 12/12/16 

Mon 10/31/16 Mon 11/14/16 

Mon 10/31/16 Mon 11/14/16 

Mon 10/31/16 Mon 12/26/16 

Mon 10/31/16 Mon 11/28/16 

Mon 11/14/16 Mon 11/21/16 

Mon 11/14/16 Mon 11/28/16 

Mon 11/28/16 Mon 1/9/17 

Mon 12/12/16 Mon 1/2/17 

Mon 12/19/16 Mon 1/16/17 

Mon 1/23/17 

Mon 2/27/17 

Mon 1/16/17 

Mon 1/23/17 

Mon 2/6/17 

Mon 1/30/17 

Mon 2/6/17 

Mon 2/13/17

Mon 1/16/17 Mon 2/6/17 

Mon 1/16/17 Mon 1/30/17 

Mon 1/23/17 Mon 2/6/17 

Wed 1/25/17 Wed 2/15/17 

Mon 1/30/17 Mon 2/20/17 

Mon 2/6/17 Mon 2/20/17 

Wed 2/15/17 Wed 2/15/17

X.HI tin**

1;

05783 - Blue Apron Fulfillment Center 
Construction Schedule

12 August 2016
2nd Quarter_______ _____

Apr | May j Jun
1st Quarter

Jan

[2nd Quarter

Mar

3rd Quarter _
Jul | Aug

r * ’ M

4th Quarter
Oct

%
Complete 
0%



ID Duration Start Finish
May | Jun Aug I Sep  DecO Mar Nov Mar

677

0%

0%

685 0%

£

693

694

£ 9

705

706

1::

0%

0%

716

717

718

719

720

721 0%

J 5.722 0%

Task 3 Critical SplitExternal Milestone Baseline Milestone OI I

*Inactive Task 1r r
♦ Inactive Milestone E CriticalDuration-only

Page 16

713

714

715

0%

0%

0%

0%

0%

0%

Tue 1/10/17

Tue 2/14/17

Thu 10/13/16

Mon 10/10/16 

Wed 10/12/16

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

Tue 8/30/16

Tue 8/30/16

Tue 9/6/16

Tue 10/4/16

Tue 2/14/17 

Tue 2/14/17

Tue 2/21/17 

Tue 2/21/17

Office Area (White Area)

Sawcut and Demo Concrete Floor 

Install UG Plumbing

Set Floor Drains

Pour Mezzanine Foundations 

Pour Slab

Repair Underfloor Venting System

Set Mezzanine Steel

Inactive Summary

Manual Task

0%

0%

0%

|o%
0%

Masonry

Rough-In HVAC

Rough-In Utility Piping

Rough-In Overhead Electrical 

Fire Protection Rough-In

Drywall Studs

Pour Mezzanine Slab 

Hang Drywall

Install Hollow Metal Door Frames 

Install Storefront Windows 

Install Electrical in Walls 

Install Plumbing in Walls 

Tape and Mud Drywall

Install Pass-Thru Windows 

Elevator

Summary

Project Summary

External Tasks

Manual Summary Rollup

■J Manual Summary

1 Start-only

Finish-only

Deadline Baseline Summary

Progress

3rd Quarter
Jul T

Project: 05783 - Blue Apron Prelirr

Date: Mon 8/15/16

711

712

707

708

709

710

695

696

689

690

691

692

686

687

688

701

702

703

704

697

698

699

700

678

679

680

681

682

683

684

Paint

Install ACT Grid

Flooring

Install Plumbing Fixtures

Install Lockers

Millwork

Lighting

Install Fire Protection Heads

Install Bathroom Partitions

Install Ceiling Tiles

Install Toilet Accessories

Storage Freezer / Corrugate Storage (Red Phase) 

Joist Reinforcing

Sawcut and Demo Slabs

Install Column Blocks

Install UG Plumbing

Repair Underfloor Venting System

Install Underfloor Heating

Pour Sub Slab

Install IMP Wall to Sub Slab

Install IMP Ceiling

Power Rough-In

Pour Slabs

r_______
Feb

126 days

5 days 

20 days 

3 days 

3 days 

5 days 

5 days 

10 days

20 days 

25 days 

30 days 

30 days 

20 days

20 days

3 days 

15 days 

5 days 

10 days 

20 days 

20 days 

15 days 

5 days 

30 days 

20 days 

20 days 

15 days 

10 days 

10 days 

10 days 

10 days 

10 days 

10 days 

10 days 

5 days 

112 days 

15 days 

7 days 

5 days 

5 days 

5 days 

10 days 

3 days 

15 days 

12 days 

15 days 

5 days

Split

Milestone

Late

Baseline

1st Quarter
Jan 

ii

4th Quarter
Oct

2nd Quarter_______ ______
Apr | May | Jun

05783 - Blue Apron Fulfillment Center 
Construction Schedule

12 August 2016
2nd Quarter

Apr
Task Task Name 
Modi

*5>

*3

•5- 
*3
*5> 
*3>

*3 
“3 
*3 
“3

*3
“3
-
“3

*3
“3 
=3 
*3

*3 
*3

"3
<3 
•3 
“3

I

*3 
*3

*3

3> 
3> 
*3

*3

Feb | 

““" TTue 2/21/17

Mon 9/5/16 

Mon 10/3/16 

Thu 10/6/16

Mon 9/12/16 Wed 9/14/16 

Fri 10/7/16

Tue 10/4/16

Thu 9/29/16

Tue 10/25/16 Mon 11/21/16 

Tue 10/25/16 Mon 11/28/16 

Tue 10/25/16 Mon 12/5/16 

Tue 10/25/16 Mon 12/5/16 

Tue 10/25/16 Mon 11/21/16 

Wed 11/2/16 Tue 11/29/16 

Thu 10/13/16 Mon 10/17/16 

Wed 11/23/16 Tue 12/13/16 

Wed 11/23/16 Tue 11/29/16 

Wed 11/23/16 Tue 12/6/16 

Wed 11/23/16 Tue 12/20/16 

Wed 11/23/16 Tue 12/20/16 

Wed 12/14/16 Tue 1/3/17 

Wed 1/4/17

Wed 1/4/17

Wed 1/11/17 Tue 2/7/17 

Wed 1/18/17 Tue 2/14/17 

Wed 1/25/17 Tue 2/14/17 

Wed 1/25/17 Tue 2/7/17 

Wed 1/25/17 Tue 2/7/17 

Wed 1/25/17 Tue 2/7/17 

Wed 2/1/17

Wed 2/1/17

Wed 2/8/17 

Wed 2/8/17

Wed 2/15/17 Tue 2/21/17 

Thu 9/29/16 Fri 3/3/17 

Thu 9/29/16 Wed 10/19/16 

Thu 10/20/16 Fri 10/28/16 

Mon 10/31/16 Fri 11/4/16 

Mon 10/31/16 Fri 11/4/16 

Mon 11/7/16 Fri 11/11/16 

Mon 11/14/16 Fri 11/25/16 

Mon 11/28/16 Wed 11/30/16 

Thu 12/1/16 Wed 12/21/16 

Thu 12/15/16 Fri 12/30/16 

Thu 12/15/16 Wed 1/4/17 

Mon 1/2/17 Fri 1/6/17

• ’ •

%

Complete 
0%

0%



» • «<

ID Duration Start Finish
May | Jun I Aug|SepO FebMar Mar

723

724

>
I

735

736

737 3 wks

1

0%

743

744

1

O

.0

>
751 O

752

753

754
▼755 0% I

756 0%

757

758

4a

766

767

768

Task 1 □External Milestone Critical Split Baseline Milestone O

*Inactive Task 1i r
♦ B-Inactive Milestone Duration-only C Critical

Page 17

♦*12/2!

725

726

0%

0%

Tue 3/14/17

Tue 3/14/17

0%

0%

0%

0%

<y: /i£

♦ |3/3
VZ/!1

Summary

Project Summary

External Tasks

Inactive Summary

Manual Task

49 days

2 wks

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

Fri 3/10/17

Mon 1/16/17

Fri 1/27/17 

Fri 1/27/17 

Fri 2/3/17 

Fri 1/20/17 

Fri 1/20/17 

Fri 2/10/17 

Fri 2/24/17 

Fri 3/3/17 

Fri 3/3/17 

Fri 3/10/17

Mon 11/14/16

15 days

15 days 

20 days 

10 days 

10 days 

15 days 

10 days 

15 days 

0 days

114 days

6 wks

Finish-only

Deadline

0%

0%

0%

0%

0%

Project: 05783 - Blue Apron Prelirr
Date: Mon 8/15/16 Baseline Summary

Progress

759

760

761

762

763

745

747

748
749

750

738

739

740

741

742

727

728

729

730

731

Thu 1/26/17

Thu 2/9/17

Thu 2/9/17

Wed 1/11/17 Tue 3/14/17 

Wed l/H/17 Wed 1/11/17 

Wed 1/25/17 Tue 3/7/17 

Wed 2/1/17

Wed 2/1/17

Wed 2/15/17 Thu 4/6/17 

Wed 2/15/17 Thu 2/16/17 

Thu 2/16/17 Thu 3/30/17 

Thu 2/23/17 Thu 4/6/17 

Thu 2/23/17 Thu 4/6/17

Receiving / Coolers / Dry / Re-Pack

Area Ready

Equip / Rack Installation

Equip Mechanical Installation 

Equip Electrical Installation 

Pack Area / Shipping Dock

Area Ready

Equip Installation

Equip Mechanical Installation 

Equip Electrical Installation

Kitchen / Prep Area / Sanitation 

Area Ready

Equip Installation

Equip Mechanical Installation 

Equip Electrical Installation

Manual Summary Rollup

J Manual Summary 

1 Start-only

r_______
Feb

732

733

734

05783 - Blue Apron Fulfillment Center 
Construction Schedule

12 August 2016
2nd Quarter

Apr
Task Task Name 
Mods

*3>

■*>

■s>

•3.

•?> 
•3> 
•5> 
■5>

|

•3- 
•3 
•3 
■3 | 
•3

“3 
*3

6 wks

6 wks 

lwk

2 wks 

lwk

2 wks

Split

Milestone

6 wks 

6 wks 

36 days 

1 day

6 wks 

6 wks 

6 wks

39 days

1 day 

4 wks

2 wks 

2 wks 

45 days

1 day 

6 wks

lwk 

2 wks 

2 wks 

46 days 

0 days 

0 days 

0 days 

0 days 

0 days

74.5 days

2 wks

Late

Baseline

0%

0% 
|o% 

0% 

0% 

0%

0%

■Mo%
0%

0%

Nov__ | Dec

Lighting

Install Sprinkler Heads 

Fire Alarm

Set Refrigeration Units

Install Power Drops for Outlets 

Refrigeration Piping

Terminations to Refrigeration Equipment 

Refrigeration Insulation

Ready for Rack Installation

Exterior Refrigeration Work

Install Roof Stands and Header Piping 

Set and Pipe Freezer Equipment

Install Roof Stands and Branch Piping for AHUs 

Set Skid on South Side of Building 

Install Piping to Skid

Refrigeration Equipment Startup

Test and Flush Piping

Power, Controls, Life Safety Checkout 

Skid Startup

AHU Checkout and Startup

Building Pull-Down

Freezer System Startup 

Freezer Pull-Down

Ready for Equipment Installation

Area 1 (Receiving Dock / Coolers) 

Area 2 (Packaging / Shipping Dock) 

Area 3 (Kitchen / Tray Wash)

Area 4 (Freezer / Corrugate Storage)

Office Area (Ready fo Occupancy)

Process Construction

Mobilize

Mon 1/9/17

Mon 1/9/17

Mon 1/9/17

Mon 1/9/17

Mon 1/9/17

Mon 1/23/17

Mon 2/13/17

Mon 2/13/17 

Fri 3/3/17 

Tue 10/4/16

Tue 10/4/16

Wed 10/19/16 Tue 11/29/16 

Tue 11/15/16 Mon 12/26/16 

Fri 11/18/16 Thu 11/24/16 

Fri 11/25/16 Thu 12/15/16 

Tue 1/3/17

Tue 1/3/17

Tue 1/17/17 Mon 1/30/17 

Tue 1/31/17 Mon 2/6/17 

Tue 2/7/17 Mon 2/20/17 

Tue 2/21/17 Mon 2/27/17 

Mon 2/13/17 Fri 2/24/17 

Mon 2/27/17 Fri 3/10/17 

Thu 12/29/16 Fri 3/3/17 

Thu 12/29/16 Thu 12/29/16 

Tue 1/10/17 Tue 1/10/17 

Wed 2/15/17 Wed 2/15/17 

Fri 3/3/17 Fri 3/3/17 

Tue 2/21/17 Tue 2/21/17 

Fri 12/23/16 Thu 4/6/17 

Fri 12/23/16 Thu 1/5/17 

Fri 12/30/16 Wed 2/22/17

Fri 12/30/16 Fri 12/30/16

Wed 2/22/17

Wed 2/22/17 

Wed 2/22/17

2nd Quarter
Apr | May | Jun

3rd Quarter
Jul

4th Quarter
Oct

1st Quarter
Jan

764

765

%
Complete
0%

0%

0%



* »4

ID Duration Start Finish
Mar 1 Aug | SepO Mar

769

770

2 wks

▲

I

778 0% lwk

Task 1 □ Critical SplitExternal Milestone Baseline Milestone Or

IInactive Task1r

♦ Inactive Milestone E CriticalDuration-only

Page 18

773

774

0%

0%

6 wks

6 wks

Mon 3/6/17

Mon 3/6/17 

Tue 3/7/17

Thu 5/18/17

Mon 4/10/17

Inactive Summary

Manual Task

0%

0%

0%

0%

0%

0%

0%

Summary

Project Summary

External Tasks

Baseline Summary

Progress

Project: 05783 - Blue Apron Prelinr
Date: Mon 8/15/16

775

776

777

771

772

Mon 4/3/17

Mon 3/6/17 

Mon 4/3/17

Tue 3/21/17 Mon 4/3/17 

Tue 3/21/17 Mon 4/3/17 

Thu 2/23/17 Thu 5/18/17 

Thu 2/23/17 Wed 3/1/17 

Wed 3/15/17 Tue 4/25/17 

Thu 4/6/17

Tue 4/4/17

Freezer / Dry Storage Area

Area Ready

Equip Installation 

Equip Mechanical Installation 

Equip Electrical Installation 

Start - Up / Commissioning

Receiving/ Coolers /Dry / Re-Pack 

Pack Area / Shipping Dock 

Kitchen / Prep Area / Sanitation 

Freezer / Dry Storage Area

r
Feb

Manual Summary Rollup

mJ Manual Summary

1 Start-only

Task Task Name
Mode

•St

*5>

*5>

*3

Split

Milestone

21 days

1 day 

4 wks

2 wks

Late

Baseline

60.5 days

lwk

2nd Quarter______
Apr I May | Jun

%

Complete
3rd Quarter

Jul

05783 - Blue Apron Fulfillment Center 
Construction Schedule

12 August 2016
2nd Quarter_______ ______

Apr | May | Jun
1st Quarter_______

Jan | Feb

a Finish-only

1 Deadline

4th Quarter_______ ______
Oct Nov 1 Dec



ATTACHMENT D

Waste Characterization Results

SEPTEMBER 2016 

DUK059.701.0216

HUH & ASSOCIATES, INC. 

DUBLIN, OHIO



TABLE 1

SUMMARY OF WASTE CHARACTERIZATION ANALYTICAL RESULTS (AUGUST 2016 SAMPLING EVENT)

Result Q

U|

■

Page 1 of 1

QUARTERLY GROUNDWATER MONITORING 

DUKE LINDEN
1016 W. EDGAR ROAD, LINDEN. NJ

Highlighted Concentrations shown in bold type face exceed limits

J : Result is less than the RL but greater than or equal to the MDL and the concentration is an approximate value. 

U : Indicates the analyte was analyzed for but not detected.

X : Surrogate is outside control limits

U

J

0.28

0.19 

0.08 

0.24 

0.34 

0.27 

0.23

0.19

0.91 

_____ 1_

0.18

0.33 

0.33 

___ 3.2

0.72 

___ 5.8 

___ 28

0.29 

0.15 

0.18 

0.18 

0.22 

0.33 

0.24 

0.37 

0.85 

0.22 

___1.6 

0.16 

___1.2 

0.22

0.14 

0.83 

0.34

0.33 

0.58 

0.47

0.49 

0.13

0.17

___1.4

0.58 

0.44 

0.19

47

0.15

0.33 

__ 5.4

57.82

U

U

J 
u
J 
u
J
J 
u 
u

_J
u

JJ
jj

JJ
JJ
JJ
JJ
II 

_J 
u

u
u

JJ
_J

u

_u
jj

jj 
jj 
jj 
jj 
jj

JJ
J

0.28

0.19

0.08 

0.24

0.34

0.27 

0.23 

0.19 

0.22

0.25

0.18 

0.33

0.33

2.2 

0.72

0.63

1.1

0.09 

0.15 

0.18 

0.18 

0.22 

0.33 

0.24 

0.37 

0.22 

0.22 

0.26 

0.16 

0.26 

0.22

0.14

0.3 

0.34

0.32 

0.58 

0.22 

0.21

0.13 

0.17 

0.12 

0.25 

0.18 

0.19 

0.22

0.15 

0.06 

0.28

____ 30 

_____ 1_ 

_____ 3 

____ 50 

_____ 1_ 

_____ 9

0.02

0.03

600

_____ 2 

_____ 1_

600 

____ 75

300

300 

___ NA

6000 

_____ 1_ 

_____ 1_ 

_____ 4 

____ 10

700

_____ 1_ 

____50 

_____ 5 

____70 

___ NA 

____70 

___ NA 

___ NA 

_____ 1_

1000

700

20000

700

7000 

___ NA 

_____ 3 

____70 

100 

_____
600

100 

___ NA 

_____ 1_
2000 ' 

_____ 1_'

1000 '

na’

Client ID

Lab Sample ID______________

Sampling Date

Matrix______________________

Dilution Factor_____________

Unit________________________

VQA-8260C-WATER________
WATER BY 8260C J

1,1,1 -T richloroethane________

1.1.2.2- Tetrachloroethane

1.1.2- T richloroethane______

1.1- Dichloroethane__________

1.1- Dichloroethene__________

1,2,4-Trichlorobenzene_______

1.2- Dibromo-3-Chloropropane

1.2- Dibromoethane__________

1.2- Dichlorobenzene_________

1.2- Dichloroethane___________

1.2- Dichloropropane_________

1.3- Dichlorobenzene_________

1.4- Dichlorobenzene_________

2-Butanone__________________

2-Hexanone_________________

4-Methyl-2-pentanone________

Acetone_____________________

Benzene____________________

Bromodichloromethane_______

Bromoform__________________

Bromomethane______________

Carbon disulfide_____________

Carbon tetrachloride_________

Chlorobenzene______________

Chloroethane________________

Chloroform__________________

Chloromethane______________

cis-1,2-Dichloroethene________

cis-1,3-Dichloropropene______

Cyclohexane_________________

Dibromochlorom ethane_______

Dichlorodifluoromethane______

Ethylbenzene________________

Freon TF____________________

Isopropylbenzene____________

Methyl acetate_______________

Methylcyclohexane___________

Methylene Chloride___________

MTBE ________________

Styrene______________________

Tetrachloroethene____________

Toluene_____________________

trans-1,2-Dichloroethene_____

trans-1,3-Dichloropropene

Trichloroethene______________

T richlorofluoromethane_______

Vinyl chloride_________________

Xylenes, Total________________

Total Cone

NJ Higher of 
PQLs~and GW 

Quality 

______Criterion 

_________ 2015 

ug/l

DUK059:WC-W1:W082416

460-119091-7 

08/24/2016 12:45:00 

_____  Water

1 

ug/l 

MDL



►
TestAmerica Laboratories, Inc Job ID: 460-115835-1

Waste Characterization Results June 2016

TestAmerica
THE LEADER IN ENVIRONMENTAL TESTING

Result Q

Page 1 of 1

J : Result is less than the RL but greater than or equal to the MDL and the concentration is an approximate value. 

U : Indicates the analyte was analyzed for but not detected.
X : Surrogate is outside control limits

SUMMARY OF ANALYTICAL RESULTS: 460-115835-1
Job Description: Duke Linden NJ
For:
1016 W. Edgar Road

Linden, NJ

JJ
JJ
JJ
JJ
JJ
JJ
JJ
JJ
JJ
JJ
JJ
JJ
JJ
JJ
JJ
JJ 
_J 
JJ
JJ 
u

JJ
JJ
JJ
JJ
JJ
JJ
JJ
JJ
JJ
_J

JJ 
JJ 
JJ 
JJ
JJ 
u

u
u,

JJ
JJ 
JJ
JJ
JJ 
JJ
JJ 
u

0.28
0.19
0.08
0.24
0.34
0.27
0.23
0.19
0.22
0.25 
0.18 
0.33
0.33
2.2 

0.72 
0.63

1.1
0.09
0.15
0.18
0.18
0.22 
0.33 
0.24 
0.37 
0.22 
0.22

0,26 
0.16 
0.26 
0.22 
0.14

0.3 
0.34 
0.32 
0.58 

0.22 
0.21 

0.13 
0.17 

0.12 
0.25
0.18 
0.19
0.22 
0.15 
0.06 
0.28

____30 
_____J 
_____3
____50 

_____ 1_ 
_____9

0.02
0.03
600 

_____2 

_____ 1_ 
600 

___ 75
300 

300 
___ NA

6000
_____1_ 

_____1_ 
____ 4 
___ 10

700
_____J 
___ 50 
____ 5 
___ 70 
___NA 
___ 70 
___NA 
___NA 
____ J

1000 
700

20000

700
7000 

___NA 
____ 3 

___ 70 
100

____ 1_ 
600
100 
NA 

____ 1_
2000 

____ J
1000

NA

0.28 
0.19
0.08
0.24 
0.34 
0.27
0.23 
0.19
0.22 
0.35 

0.18 
0.33 

0.33 
2.2 

0,72 
0.63 

___ 12 
0.09 

0.15 
0.18 
0.18 
0.22 
0.33 
0.24 
0.37
0,22 
0.22 

__ 1.2 
0.16 
0.26
0.22
0.14 

__ 0.3 
0.34 

0.32 
0.58 

0.22 
0.21 

0.13 
0.17 

0.12 
0.25 

0.18 
0.19 

0.8 
0.15 
0.06 
0.28 

14.35

DUK059:WC-4:W062216
__________ 460-115835-1 

06/22/2016 12:20:00 

Water 
___ J

ug/l 

MDL

Client ID 
Lab Sample ID_____
Sampling Date 

Matrix_____________
Dilution Factor 
Unit_______________
VOA-826QC-WATER 
WATER BY 8260C
1,1,1 -T richloroethane_______
1.1.2.2- Tetrachloroethane
1.1.2- T richloroethane______

1.1- Dichloroethane__________
1.1- Dichloroethene__________

1,2,4-Trichlorobenzene______
1.2- Dibromo-3-Chloropropane

1.2- Dibromoethane_________
1.2- Dichlorobenzene________
1.2- Dichloroethane__________
1.2- Dichloropropane________
1.3- Dichlorobenzene________
1.4- Dichlorobenzene________

2-Butanone________________
2-Hexanone________________

4-Methyl-2-pentanone_______
Acetone___________________

Benzene___________________
Bromodichloromethane______

Bromoform________________
Bromomethane_____________
Carbon disulfide____________
Carbon tetrachloride_________
Chlorobenzene_____________
Chloroethane_______________
Chloroform_________________

Chloromethane_____________
cis-1,2-Dichloroethene_______
cis-1,3-Dichloropropene______
Cyclohexane_______________
Dibromochloromethane______
Dichlorodifluoromethane_____
Ethylbenzene_______________
Freon TF__________________
Isopropylbenzene___________
Methyl acetate______________
Methylcyclohexane__________
Methylene Chloride_________

MTBE_____________________
Styrene____________________
Tetrachloroethene___________
Toluene___________________

trans-1,2-Dichloroethene 
trans-1,3-Dichloropropene

Trichloroethene_____________
T richlorofluoromethane______

Vinyl chloride_______________
Xylenes, Total______________
Total Cone

NJ Higher of 
PQLs and GW 

_______Quality 
_____ Criterion 
________ 2015 

ug/l
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TestAmerica Laboratories, Inc Job ID: 460-114552-1

TestAmerica
THE LEADER IN ENVI^ONmEnTaj TESTING

Result Q Result Q
s ■: •

u

u

u

u

u

u

Page 1 of 1

Waste Characterization Results 
May 2016 Purge Water 

May 2016 Well Decommissioning

_J
U

JJ
u

jj
u

jj
jj
JJ
jj
jj 
u

SUMMARY OF ANALYTICAL RESULTS: 460-114552-1 

Job Description: Duke Linden NJ May 2016 Rotail Area 
For:
Former GM Linden Site
1016W. Edgar Road 

Linden, NJ

JJ
J

JJ 
jj 
jj 
jj 
jj 
jj 
jj 
jj 
_j 
_j 
jj 
jj 
jj 
_j 
u

0,28 
0.19 
0.08 
0.24 
0,34 
0,27 
0,23 
0.19 
0.22 
0,25 
0,18 
0.33 
0.33 

2.2 
0,72 
0.63

1.1 
0.09 
0.15 
0,18 
0,18 
0.22 
0.33 
0.24 
0.37 
0,22 
0,22 
0.26' 
0,16 ' 
0,26 ' 
0.22 ’ 
0,14 ’

0.3 ’ 
0.34 ’ 
0,32 ' 
0.58 ' 
0.22 ' 
0.21 ‘
0,13 ' 
0.17 '
0.12 ' 
0,25 ' 
0,18 ' 
0,19 ' 
0,22 ' 
0,15 ' 
0.06 ' 
0.28 '

JJ
JJ
JJ
JJ
JJ
JJ
JJ 
JJ 
JJ 
JJ 
_J 
JJ 
_J 

J

JJ
JJ
J
JJ 
_J 
JJ 
JJ
JJ
U

Highlighted Concentrations shown in bold type face exceed limits
• : LCS or LCSD is outside acceptance limits.
J : Result is less than the RL but greater than or equal to the MDL and the concentration is an approximate value. 
U : Indicates the analyte was analyzed for but not detected.

U

U ’ 
U 
u 
u 
J 
u 
u 
u

0.28 
0,19 
0.08 
0,24 
0,34 
0.27 
0,23 
0.19 
0,78 
0,35 
0.18 
0.33 
0.33 

____ 4.6 
0.72 

____ 20 
____ 22 
____ 13 

0.15 
0,18 
0.18 
0.22 
0.33 
0.39 
0,37 
0.22 
0,22 

____1,3
0,16 

____6.5
0.22 
0,14 

____ 20 ' 
0,34 '

____1,8 ’
0,58 ’ 

____1.9 ’ 
___ 0.4 '

0,13 '
0.17 ' 

___ 1.3 ’ 
____ 77 ’

0.92 '
0.19 ’ 

___ 2.4 '

0.15 ’
0,54 ' 

____ 90 ’ 
265.38 ’

JJ

U

0,28 
0.19
0,08
0.24

0.34
0.27
0,23
0.19
0,22 
0.25 
0,18
0.33 
0,33 

2.2 
0,72 
0,63 

1,1 
0.09 
0,15 
0.18 
0.18 
0.22 
0.33 
0.24 
0.37 
0,22 
0,22 
0.26 
0,16 
0,26 
0,22 
0.14 

0.3 
0,34 
0.32 
0.58 
0,22 
0.21 
0.13 
0.17 
0,12 
0,25 
0.18 
0,19 
0.22 
0.15 
0.06 
0,28

___30 
____ 1_
____3

__ 50 
____ 1_ 
____9

0.02
0.03
600 

___ 2 
____1.

600 
__ 75

300 
300
NA 

6000 

___
1

DUK059:WC-DRUMS:W052716

________________ 460-114552-2 
__________ 05/27/2016 11:10:00

_______________________Water
T

ug/l 
MDL

U
U ‘ 

u 
u 
U

0.28 
0.19 
0,25 
0,24 
0.51 
0,27 
0,23 
0,19 
0.22 

____ 24 
0.18 
0,33 
0.33 

____ 2.2
0,72
0.63 

____ 23 
____4.8 

0,15 
0,18 
0,18 
0,22 
0.33 

____5.7 
0,37 
0,71 
0.22 
220 

0,16 
0.26 
0,22 
0,14 

0.3 
0,34 ' 
0,32 ' 
0,58 ’ 
0,22 ’ 
0.21 ' 

___ 0.2 ’
0,17 '
0,34 ’ 
0.38 ' 

___ 5.5 ’ 

0.19
____ 14 ' 

0.15 ’ 
___ 1.1 ’ 

0.28 ' 
300,49 ’

____10
700

_____ 1 
____50 
_____5
____70
___ NA
____70
___ NA
___ NA 
_____ 1_

1000
700

20000 
700

7000
NA 

_____3 
___ 70

100 
_____1_

600
100 

___ NA 
_____1_

2000 
_____ 1_

1000
NA

DUK059:WC-W1:W052716
460-114552-1 

05/27/2016 11:05:00 
__  _ Water 

___ 1 
ug/l 

MDL

Client ID
Lab Sample ID______________
Sampling Date______________
Matrix______________________
Dilution Factor______________
Unit________________________
VOA-826QC-WATER_________
WATER BY826QC , • . ,
1.1,1-T richloroethane_________
1.1.2.2- Tetrachloroethane
1.1.2- Trichloroethane_______
1.1- Dichloroethane___________
1.1- Dichloroethene___________
1,2,4-T richlorobenzene_______
1.2- Dibromo-3-Chloropropane
1.2- Dibromoethane___________
1.2- Dichlorobenzene_________
1.2- Dichloroethane___________
1.2- Dichloropropane__________
1.3- Dichlorobenzene__________
1.4- Dichlorobenzene__________
2-Butanone__________________
2-Hexanone_________________
4-Methyl-2-pentanone_________
Acetone_____________________
Benzene____________________
Bromodichloromethane_______
Bromoform__________________
Bromomethane______________
Carbon disulfide______________
Carbon tetrachloride__________
Chlorobenzene_______________
Chloroethane________________
Chloroform__________________
Chloromethane______________
ds-1,2-Dichloroelhene________
cis-1.3-Dichloropropene_______
Cyclohexane_________________
Dibromochloromethane________
Dichlorodifluoromethane_______
Ethylbenzene________________
Freon TF____________________
Isopropylbenzene_____________
Methyl acetate_______________
Methylcyclohexane___________
Methylene Chloride___________
MTBE_______________________
Styrene_____________________
Tetrachloroethene____________
Toluene_____________________
trans-1,2-Dichloroethene_______
trans-1,3-Dichloropropene_____
Trichloroethene______________
Trichlorofluoromethane________
Vinyl chloride________________
Xylenes, Total________________
Total Cone

NJ Higher of 
PQLs and GW 

_______Quality 
Criterion

________ 2015 
ug/1
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TeslAmerica Laboratories, Inc Job ID: 460-115835-1

TestAmerica
THE LEADER IN ENVIRONMENTAL TESTING

Result Q

Page 1 of 1

Job Description: Duke Linden NJ June 2016 Industrial Area 
Waste Characterization Results - June 2016

J : Result is less than the RL but greater than or equal to the MDL and the concentration is an approximate value. 
U : Indicates the analyte was analyzed for but not detected.
X : Surrogate is outside control limits

SUMMARY OF ANALYTICAL RESULTS: 460-115835-1 
Job Description: Duke Linden NJ June 2016 Industrial Area 
For:
Former GM Linden Site
1016 Edgar Road
Linden, New Jersey

U
JJ 
jj 
jj 
_u 
_u 
_u
JJ 
jj 
_u 
jj 
JJ 
JJ 
JJ 
JJ 
JJ 
_J 
JJ 
JJ 
u

_u 
_u 
_u 
_u
JJ 
JJ 
JJ 
JJ 
JJ 
_J 
JJ 
JJ 
JJ 
JJ 
JJ 
u

u
JJ
JJ
JJ
JJ
JJ
JJ
JJ
JJ 
u

0,28
0.19
0.08
0.24
0.34 
0.27 
0.23 
0,19 
0,22 
0.25 
0.18
0.33 
0.33

2.2 
0.72
0.63

1.1
0.09 
0.15
0.18
0,18
0,22
0.33
0.24 
0.37 
0,22
0.22 
0,26
0.16
0,26
0.22
0.14

0.3
0,34
0.32
0.58
0.22
0.21
0,13
0,17
0.12
0.25
0.18
0.19
0,22
0,15
0,06 
0.28

DUK059:WC-4:W062216 
__________460-115835-1 

06/22/2016 12:20:00 
________________ Water 

___ J 
ug/l 

MDL

____ 30 
_____ 1_
_____ 3 
____50 
_____ 1_ 
_____ 9 

0.02
0,03
600 

_____2 
_____ 1_

600 
____75

300 
300 

___ NA
6000 

_____1_ 
_____1_ 
____ 4 
____10

700
_____£ 
___ 50 
____ 5 
___ 70 
__ na’ 
___ 70 ’

___ NA 
___ NA ’ 
____ 1_’

1000 ~ 
700 ' 

20000 '
700 '

7000 '

__ na'
____ 3 ' 
___ 70 '

100 ' 
____ 1_"

600 '
100 ' 

___NA ' 
____ 1_"

2000 ' 
____ 1_'

1000 '

na"

0,28 
0,19
0.08
0.24
0.34 
0.27 
0,23
0,19
0.22 
0,35
0.18
0.33
0.33 

___2.2
0,72
0.63 

___ 12
0,09 
0.15
0,18
0,18
0.22 
0.33
0.24 
0,37
0,22
0,22 

__ 1.2 ’ 
0.16 '
0.26 '
0,22 ’
0,14 ' 

__ 0.3 ’
0.34 '
0.32 ’
0.58 '
0,22 '
0.21 '
0,13 ' 
0.17 '
0.12 '
0,25 '
0,18 *
0.19 ' 

__ 0.8 '
0,15 '
0,06 ' 
0.28 ' 

14.35 '

Client ID_________________
Lab Sample ID____________
Sampling Date____________
Matrix___________________
Dilution Factor___________
Unit_____________________
VOA-826QC-WATER_______
WATER BY 8260C
1,1,1 -Trichloroethane_______
1.1.2.2- Tetrachloroethane
1.1.2- Trichloroethane_____
1.1- Dichloroethane_________
1.1- Dichloroethene_________
1,2,4-Trichlorobenzene______
1.2- Dibromo-3-Chloropropane
1.2- Dibromoethane_________
1.2- Dichlorobenzene________
1.2- Dichloroethane_________
1.2- Dichloropropane________
1.3- Dichlorobenzene________
1.4- Dichlorobenzene________
2-Butanone_______________
2-Hexanone_______________
4-Methyl-2-pentanone_______
Acetone__________________
Benzene__________________
Bromodichloromethane______
Bromoform________________
Bromomethane_____________
Carbon disulfide____________
Carbon tetrachloride________
Chlorobenzene_____________
Chloroethane______________
Chloroform________________
Chloromethane_____________
cis-1,2-Dichloroethene_______
cis-1,3-Dichloropropene_____
Cyclohexane_______________
Dibromochloromethane______
Dichlorodifluoromethane_____
Ethylbenzene______________
Freon TF__________________
Isopropylbenzene___________
Methyl acetate_____________
Methyl cyclohexane__________
Methylene Chloride
MTBE_____________________
Styrene___________________
Tetrachloroethene__________
Toluene___________________
trans-1,2-Dichloroethene_____
trans-1,3-Dichloropropene
Trichloroethene_____________
Trichlorofluoromethane______
Vinyl chloride______________
Xylenes, Total______________
Total Cone

NJ Higher of 
PQLs and GW 
______ Quality 
_____ Criterion 
________ 2015 

ug/l
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ATTACHMENT E

Waste Manifest

HULL & ASSOCIATES, INC. 

DUBLIN, OHIO
SEPTEMBER 2016 

DUK059.701.0216



Source Volume Disposal Dates Disposal Facility

3/27/2012

61.98 tons

4/18/2012

4/9/2012 007744116 JJK

a: 3 L‘i

Drill Soil Cuttings 8/19/2015 14231-1

Development and Purge Water 8/19/2015 14231-1

Drill Soil Cuttings 12/31/2015 14231-2

Development and Purge Water 12/31/2015 14231-2

1 OF 2

Waste Description

HULL & ASSOCIATES, INC. 
DUBLIN, OHIO

SEPTEMBER 2016
DUK059.701.0140

4 drums

220 gallons

Manifest

Numbers

Managed as PCB remediation waste; 

B007 waste code

12162-1

12161-2

12162-3

12162-4

11972

11973

Demolition of concrete slab near 

former P-7 building column line

LINDEN LINDEN, LLC SITE (FORMER GM LINDEN ASSEMBLY PLANT) 1016 WEST EDGAR ROAD, LINDEN, NJ 

QUARTERLY REPORT NO.28 - INDUSTRIAL #1 DEVELOPMENT AREA

TABLE E-1 

SUMMARY OF WASTE DISPOSAL INFORMATION

Demolition of concrete slab near 

former K-l 8 building column line

Solid (concrete pieces) with PCBs 

ranging from 0 to 7.5 mg/kg. 

Managed as concrete construction 

debris with low PCB concentrations.

CWM Model City Facility 

1 550 Balmer Road 

Model City, NY 14107

Waste Recovery Solutions, Inc.

343 King Street

Myerstown, PA 1 7067 

717.866.9955

Solid (concrete pieces) with PCBs 

ranging from 0 to 105 mg/kg.

Development water from installation 

of MW-17S, MW-56D and MW-98B 

and purge water from November

2015 groundwater sampling event

7,512 kg 

(8.28 tons)

TLA- Newark LLC Transfer 

Station/MRF

91 A Bay Ave. 

Newark, NJ

973.274.1818_____________
Tunnel Hill Reclamation 

Landfill

2500 Township Rd. 205, Rt.2 

New Lexington, OH 43764 

740.342.1180

4 drums (approx.1.2 

tons)

2 (drums) 1 1 0 

______ gallons______

1 9 drums 

(approx. 4,8 tons)

Soil Cuttings form Installation of MW-

98S and MW-98D_________________

MW-98S and MW-98D

Development and Purge Water_____

Soil Cuttings form Installation of MW- 

17S, MW-56D and MW-98B

.i



Source Volume. Disposal DatesWaste Description
Disposal Facility

Drill Soil Cuttings 5 drums 8/8/2016 14848-1

Development and Purge Water 2 drums 8/8/2016 14848-1

Well decommissioning activities Water and grout 9 drums 8/8/2016 14848-1

2 OF 2

HULL & ASSOCIATES, INC.
DUBLIN, OHIO SEPTEMBER 2016

DUK059.701.0140

Manifest

Numbers

Development water from installation 

of MW-21 RS, MW-25RS, and MW- 

50RS and purge water from June 

2016 groundwater sampling event

MXI Environmental, Inc. 

2631 9 Old Trail Road 

Abingdon, VA 24210 

276-628-6636

Installation of replacement wells MW- 

21 RS, MW-25RS, MW-50RS

LINDEN LINDEN, LLC SITE (FORMER GM LINDEN ASSEMBLY PLANT) 1016 WEST EDGAR ROAD, LINDEN, NJ 

QUARTERLY REPORT NO.28 - INDUSTRIAL #1 DEVELOPMENT AREA

TABLE E-1 
SUMMARY OF WASTE DISPOSAL INFORMATION

■■



1. Generator ID Numbs, 2. Page 1 of | 3 Emergency Response Phono 4. Waite Tracking Number

Not Required 1

u

;:<•

£
& 2- Non RCRA Non DOT Liquids

DM G

>■

DM P5 9$W \y

AWT P.O. # 1484S-JLH

14. GENERATOR'S/OFFEHOR'S CERTIFICATION: I

Generatarvoiferore PrintodTyped Name
Signature

Palo teavtng US.:

Signature

Signature

□ O Partial Rejeclion D Fun RejectionType

Mantol Rgfaroxe Numb er:

U.S EPA ID Number

I ’ vi
69-BLC-O 5 119771(Rev. 9/09)

,y [car

169-BLC-O 5 DESIGNATED FACILITY TO GENERATOT(Rev. 9/09)
r

*

t

type

DM

CJ

5

10. Containers

No.
12. Unft 
WUVol.

11. Total
Quantify

U.S. EPAID Number

VAR000503920

9. Waste Shipping Name are) Description 

’• Non RCRA Non DOT Liquids

U.S. EPA 10 Numbs.

NJDB86607380
U.S EPA ID Number

£ | Facility's Phone;__________
17c. Signature cl Alternate Facility (or Generator)

'I

j
1

I 
'I 
£ .9 

'I

E3 Quantify

W *4 
u

.8 
tn 
t/i < 
■0 
ffi 
a 

X 
1
i 

,2

I—I Residue

...................... ,.?v

26319 Old Trail Road 
Abingdon, VA 24210

Fatfiit/i Phone: 276-628-6636

j £ 117b. Aliamale Facility [or Generator)

I

—Z32=fil3dfi6Q---------------- 1 UA4A. t
Generator's Site Address (if dldersnl Ihsn mailing address)

1060 West Edgar Road
Linden, NJ 07036

RON-HAZARDOUS

WASTE MANIFEST

5. Generator's Name and Mailing Address

Duke Linden, LLC
111 South Calvert Street, Suite 1S05 
Baltimore, MD 21202

generator's Phene:------<10-643-0700________
6. Transporter I Company Kame

Maumee Express. Inc,
'7. Transporter 2 Company Msme

-................................................ ............ .......
JS.jesIgnafeJ Faefrty Ownar or Operator: Certifiaian erf raafrt ol materlils covered by the manto) ert«Ut noled In tan,17a 

PprzlsTTyped Name ——~ . , ...—. ■ __Jr^.

Tremror^rS^^n., 'n’P“’” De&uA).S. Port o! .Mryf^tL-

8. Dasfanated Pettily Name ana Sile Address
MX I Environmental, Inc

jt 2- Non RCRA Non DOT Solids

m__
13. Special Handling Inslrvcltons and Additional Inlormalion 

Purge Water, 100%, L 
' Waters Grout 100%, L 
Soil Cuttings 80-100, Water 0-20%, S

I ~ I Transporter SJgnaiuro ffcr eipora or.fy): 

<5116. Transporter Acknowledgment ol Receipt of Materials

11 Transporter 1 Priited/TypsdName

o
«L—__________
5 Trans|»ite.'2 Pdnteflyped Name

e
A | 17. Discrepancy ~

| 117a, Discrepancy Indication Space

Monlh Day Year

I V I f \!&>
Month Day Year

1 I I

I
;!

I
'!
6

Month Day Year

I I

T




